

ID	Nom de la tâche	Duration	Start	Finish	Qtr 1, 2011	Qtr 2, 2011	Qtr 3, 2011	Qtr 4, 2011	Qtr 1, 2012	Qtr 2, 2012	Qtr 3, 2012	Qtr 4, 2012	Qtr 1, 2013
1	<b>Meetings</b>	<b>176 days</b>	<b>Wed 28/09/11</b>	<b>Thu 31/05/12</b>									
2	Meeting 1 - If necessary - Feedback on Action 1 deliverable	0 days	Wed 28/09/11	Wed 28/09/11				28/09					
3	Meeting 2 - if necessary - Feedback on Action 2 deliverable	2 days	Thu 17/11/11	Fri 18/11/11									
4	Meeting 3 - Feedback on Action 3 deliverable	0 days	Thu 31/05/12	Thu 31/05/12									
5	<b>Action 1 - Reduced PAR performance</b>	<b>272 days</b>	<b>Wed 13/07/11</b>	<b>Fri 27/07/12</b>									
6	<b>Action 1.1 - Selection of bounding scenario</b>	<b>25 days</b>	<b>Wed 13/07/11</b>	<b>Wed 17/08/11</b>									
7	Letter with proposed bounding scenario	0 days	Wed 13/07/11	Wed 13/07/11				13/07					
8	ONR review and approval of bounding scenario	25 days	Thu 14/07/11	Wed 17/08/11									
9	<b>Action 1.1 - Sensitivity Calculation</b>	<b>182 days</b>	<b>Thu 11/08/11</b>	<b>Fri 20/04/12</b>									
10	COCOSYS calculation and draft report	35 days	Thu 11/08/11	Wed 28/09/11									
11	Transmission to ONR	0 days	Wed 28/09/11	Wed 28/09/11				28/09					
12	TSC Review	50 days	Mon 24/10/11	Fri 13/04/12									
13	ONR Review	54 days	Wed 05/10/11	Mon 19/12/11									
14	TQs received from ONR	0 days	Mon 19/12/11	Mon 19/12/11									
15	Response to TQs following ONR comments	48 days	Tue 20/12/11	Thu 23/02/12									
16	Submission of TQ responses - batch 1	0 days	Thu 23/02/12	Thu 23/02/12									
17	Submission of TQ responses - batch 2	0 days	Tue 28/02/12	Tue 28/02/12									
18	ONR Review	39 days	Tue 28/02/12	Fri 20/04/12									
19	<b>Action 1.2 - PCSR Update</b>	<b>175 days</b>	<b>Mon 28/11/11</b>	<b>Fri 27/07/12</b>									
20	Draft PCSR update and review	15 days	Mon 28/11/11	Fri 16/12/11									
21	Submission of updated PCSR to ONR	0 days	Fri 16/12/11	Fri 16/12/11									
22	ONR review	40 days	Mon 19/12/11	Fri 10/02/12									
23	Update following ONR comments (If Needed)	20 days	Mon 02/07/12	Fri 27/07/12									
24	Submission of final chapter	0 days	Fri 27/07/12	Fri 27/07/12									
25	<b>Action 2 - Detailed CGCS analysis</b>	<b>182 days</b>	<b>Fri 08/04/11</b>	<b>Mon 19/12/11</b>									
26	Transmission of RO78 -Action 2 Response	0 days	Fri 08/04/11	Fri 08/04/11									
27	TSC Review	65 days	Mon 19/09/11	Fri 16/12/11									
28	NII Review (date to be confirmed)	95 days	Tue 09/08/11	Mon 19/12/11									
29	ONR Feedback (See Action 1)	0 days	Mon 19/12/11	Mon 19/12/11									
30	<b>Action 3 - Sensitivity study for iodine</b>	<b>393 days</b>	<b>Mon 02/05/11</b>	<b>Wed 31/10/12</b>									
31	<b>Action 3.1 - Sensitivity study</b>	<b>255 days</b>	<b>Mon 02/05/11</b>	<b>Fri 20/04/12</b>									
32	R&D Research Program	215 days	Mon 02/05/11	Fri 24/02/12									
33	Project Approval	22 days	Mon 27/02/12	Tue 27/03/12									
34	Submission to ONR	0 days	Tue 27/03/12	Tue 27/03/12									
35	ONR review	18 days	Wed 28/03/12	Fri 20/04/12									
36	TSC Review	18 days	Wed 28/03/12	Fri 20/04/12									
37	<b>Action 3.2 - Applicability to EPR - Response to ONR comments</b>	<b>61 days</b>	<b>Mon 23/04/12</b>	<b>Mon 16/07/12</b>									
38	Draft Report	45 days	Mon 23/04/12	Fri 22/06/12									
39	Project Approval	5 days	Tue 26/06/12	Mon 02/07/12									
40	Submission to ONR	0 days	Mon 02/07/12	Mon 02/07/12									
41	ONR review	10 days	Tue 03/07/12	Mon 16/07/12									
42	<b>Action 3.3 - Additional sensitivity studies - EPR</b>	<b>68 days</b>	<b>Mon 30/07/12</b>	<b>Wed 31/10/12</b>									
43	Letter with description of sensitivity studies	10 days	Mon 30/07/12	Fri 10/08/12									
44	ONR review / validation of assumptions	13 days	Mon 13/08/12	Wed 29/08/12									
45	Draft Report	18 days	Thu 30/08/12	Mon 24/09/12									
46	Project Approval	4 days	Tue 25/09/12	Fri 28/09/12									
47	Submission to ONR	0 days	Fri 28/09/12	Fri 28/09/12									
48	ONR review	15 days	Mon 01/10/12	Fri 19/10/12									
49	Update (if needed)	8 days	Mon 22/10/12	Wed 31/10/12									
50	Submission of revised report	0 days	Wed 31/10/12	Wed 31/10/12									
51	<b>Action 3.2 - PCSR Update</b>	<b>129 days</b>	<b>Fri 04/05/12</b>	<b>Wed 31/10/12</b>									
52	First draft PCSR update submission	0 days	Fri 04/05/12	Fri 04/05/12									
53	Draft PCSR update	15 days	Mon 17/09/12	Fri 05/10/12									
54	Submission of updated PCSR to ONR	0 days	Fri 05/10/12	Fri 05/10/12									
55	ONR Review	10 days	Mon 08/10/12	Fri 19/10/12									
56	Update following ONR comments	8 days	Mon 22/10/12	Wed 31/10/12									
57	Submission of revised report	0 days	Wed 31/10/12	Wed 31/10/12									

