
ID Task Name Duration Start Finish

1 CI01 395 days Fri 20/05/11 Wed 21/11/12
2 Justification note for selected NCSS I&C platform 30 days Fri 20/05/11 Thu 30/06/11
3 Justification note for selected NCSS I&C platform - Issue to ONR 0 days Thu 30/06/11 Thu 30/06/11
4 Outline of Basis of Safety Case for NCSS and schedule of supporting docs 40 days Tue 06/09/11 Mon 31/10/11
5 Outline of Basis of Safety Case for NCSS and schedule of supporting docs - Issue to ONR 0 days Mon 31/10/11 Mon 31/10/11
6 Outline of Basis of Safety Case for NCSS and schedule of supporting docs - ONR review 60 days Tue 01/11/11 Mon 23/01/12
7 Outline of Basis of Safety Case for NCSS and schedule of supporting docs - Converge with ONR 21 days Tue 24/01/12 Tue 21/02/12
8 Outline of Basis of Safety Case for NCSS and schedule of supporting docs - Final issue 0 days Tue 21/02/12 Tue 21/02/12
9 List Contents of - Basis of Safety Case 112 days Thu 26/01/12 Fri 29/06/12
10 List Contents of - Basis of Safety Case   - Issue to ONR 0 days Fri 29/06/12 Fri 29/06/12
11 NCSS Basis of safety case 78 days Mon 16/04/12 Tue 31/07/12
12 NCSS Basis of safety case - Issue to ONR 0 days Tue 31/07/12 Tue 31/07/12
13 NCSS Basis of safety case - ONR review 60 days Wed 01/08/12 Tue 23/10/12
14 NCSS Basis of safety case - Converge with ONR 21 days Wed 24/10/12 Wed 21/11/12
15 NCSS Basis of safety case - Final issue 0 days Wed 21/11/12 Wed 21/11/12
16 NCSS System Description - NLN-F DC 192 153 days Wed 01/06/11 Sat 31/12/11
17 NCSS System Description - NLN-F DC 192 - Issue to ONR 0 days Sat 31/12/11 Sat 31/12/11
18 NCSS System Description - NLN-F DC 192 - ONR review 60 days Mon 02/01/12 Fri 23/03/12
19 NCSS System Description - NLN-F DC 192 - Converge with ONR 21 days Mon 26/03/12 Mon 23/04/12
20 NCSS System Description - NLN-F DC 192 - Final issue 0 days Mon 23/04/12 Mon 23/04/12
21 UPDATE - NCSS System Description - TA 2062484 rev B 27 days Thu 24/05/12 Fri 29/06/12
22 NCSS System Description - TA 2062484 rev B - Issue to ONR 0 days Fri 29/06/12 Fri 29/06/12
23 NCSS System Description - TA 2062484 rev B - ONR review 60 days Mon 02/07/12 Thu 20/09/12
24 NCSS System Description - TA 2062484 rev B - Converge with ONR 21 days Fri 21/09/12 Fri 19/10/12
25 NCSS System Description - TA 2062484 rev B - Final issue 0 days Fri 19/10/12 Fri 19/10/12
26 NCSS BoSC supporting  documentation delivery 153 days Wed 31/08/11 Sat 31/03/12
27 NCSS BoSC supporting  documentation delivery - Package 1 Issue to ONR 0 days Sun 15/01/12 Sun 15/01/12
28 NCSS BoSC supporting  documentation delivery delivery - Package 1 - ONR review 60 days Mon 16/01/12 Fri 06/04/12
29 NCSS BoSC supporting  documentation delivery delivery - Package 1 - Converge with ONR 21 days Mon 09/04/12 Mon 07/05/12
30 NCSS BoSC supporting  documentation delivery delivery - Package 1 - Final issue 0 days Mon 07/05/12 Mon 07/05/12
31 NCSS BoSC supporting  documentation delivery - Package 2 Issue to ONR 0 days Sun 15/04/12 Sun 15/04/12
32 NCSS BoSC supporting  documentation delivery delivery - Package 2 - ONR review 60 days Mon 16/04/12 Fri 06/07/12
33 NCSS BoSC supporting  documentation delivery delivery - Package 2 - Converge with ONR 21 days Mon 09/07/12 Fri 03/08/12
34 NCSS BoSC supporting  documentation delivery delivery - Package 2 - Final issue 0 days Fri 03/08/12 Fri 03/08/12
35 NCSS BoSC supporting  documentation delivery 219 days Tue 30/08/11 Fri 29/06/12
36 NCSS BoSC supporting  documentation delivery - Package 1 Issue to ONR 0 days Sun 15/01/12 Sun 15/01/12
37 NCSS BoSC supporting  documentation delivery delivery - Package 1 - ONR review 60 days Mon 16/01/12 Fri 06/04/12
38 NCSS BoSC supporting  documentation delivery delivery - Package 1 - Converge with ONR 21 days Mon 09/04/12 Mon 07/05/12
39 NCSS BoSC supporting  documentation delivery delivery - Package 1 - Final issue 0 days Mon 07/05/12 Mon 07/05/12
40 NCSS BoSC supporting  documentation delivery - Package 2 Issue to ONR 0 days Fri 29/06/12 Fri 29/06/12
41 NCSS BoSC supporting  documentation delivery delivery - Package 2 - ONR review 60 days Fri 29/06/12 Wed 19/09/12
42 NCSS BoSC supporting  documentation delivery delivery - Package 2 - Converge with ONR 21 days Thu 20/09/12 Thu 18/10/12
43 NCSS BoSC supporting  documentation delivery delivery - Package 2 - Final issue 0 days Thu 18/10/12 Thu 18/10/12
44 Impact analysis of the design change (CMF 14) - addition of NCSS 20 days Mon 20/06/11 Fri 15/07/11
45 Impact analysis of the design change (CMF 14) - addition of NCSS - Issue to ONR 0 days Fri 15/07/11 Fri 15/07/11
46 PCSR Chapter 7 update for NCSS 60 days Mon 23/04/12 Fri 13/07/12
47 PCSR Chapter 7 update for NCSS - Issue to ONR 0 days Fri 13/07/12 Fri 13/07/12
48 PCSR Chapter 7 update for NCSS - ONR review 60 days Sun 15/07/12 Thu 04/10/12
49 PCSR Chapter 7 update for NCSS - Converge with ONR 21 days Fri 05/10/12 Fri 02/11/12
50 PCSR Chapter 7 update for NCSS - Final issue 0 days Fri 02/11/12 Fri 02/11/12
51 NEPS-F DC 555   - Safety requirements for NCSS 193 days Thu 05/01/12 Fri 28/09/12
52 Safety requirements for NCSS - NEPS-F DC 555 C 112 days Thu 05/01/12 Fri 08/06/12
53 Safety requirements for NCSS - NEPS-F DC 555 C - Issue to ONR 0 days Fri 08/06/12 Fri 08/06/12
54 Safety requirements for NCSS - NEPS-F DC 555 C - ONR review 60 days Mon 11/06/12 Thu 30/08/12
55 Safety requirements for NCSS - NEPS-F DC 555 C - convergence with ONR 21 days Fri 31/08/12 Fri 28/09/12
56 Safety requirements for NCSS - NEPS-F DC 555 C - final issue  (if applicable) 0 days Fri 28/09/12 Fri 28/09/12
57 NEPR-F DC 551 Rev B 111 days Mon 21/05/12 Fri 19/10/12
58 NEPR- F DC 551 - Update 30 days Mon 21/05/12 Fri 29/06/12
59 NEPR- F DC 551 - Issue to ONR rev B 0 days Fri 29/06/12 Fri 29/06/12
60 NEPR- F DC 551 -  ONR review 60 days Mon 02/07/12 Thu 20/09/12
61 NEPR- F DC 551 - convergence with ONR 21 days Fri 21/09/12 Fri 19/10/12
62 NEPR- F DC 551 - Final issue to ONR 0 days Fri 19/10/12 Fri 19/10/12
63 PTI DC 2 rev C – “Requirements for Non Computerised I&C Platform” 129 days Thu 23/02/12 Mon 20/08/12
64 PTI DC 2 - Update 48 days Thu 23/02/12 Mon 30/04/12
65 PTI DC 2 - Issue to ONR rev D 0 days Mon 30/04/12 Mon 30/04/12
66 PTI DC 2 -  ONR review 60 days Tue 01/05/12 Fri 20/07/12
67 PTI DC 2 - convergence with ONR 21 days Mon 23/07/12 Mon 20/08/12
68 PTI DC 2 -  Final issue 0 days Mon 20/08/12 Mon 20/08/12
69
70 CI02 403 days Thu 21/04/11 Fri 02/11/12
71 Programme of statistical testing activities 135 days Thu 26/05/11 Wed 30/11/11
72 Programme of statistical testing activities - Issue to ONR 0 days Wed 30/11/11 Wed 30/11/11
73 Programme of statistical testing activities - ONR review 60 days Thu 01/12/11 Wed 22/02/12
74 Programme of statistical testing activities - Converge with ONR 21 days Thu 23/02/12 Thu 22/03/12
75 Programme of statistical testing activities - Final issue 0 days Thu 22/03/12 Thu 22/03/12
76 UPDATE - Programme of statistical testing activities - ECECC111521 35 days Mon 30/04/12 Fri 15/06/12
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ID Task Name Duration Start Finish

77 Programme of statistical testing activities - Issue to ONR 0 days Fri 15/06/12 Fri 15/06/12
78 Programme of statistical testing activities - ONR review 60 days Mon 18/06/12 Thu 06/09/12
79 Programme of statistical testing activities - Converge with ONR 21 days Fri 07/09/12 Fri 05/10/12
80 Programme of statistical testing activities - Final issue 0 days Fri 05/10/12 Fri 05/10/12
81 Research task proposal - Platform simulation approach for ST of PS 80 days Tue 12/07/11 Mon 31/10/11
82 Research task proposal - Platform simulation approach for ST of PS - Issue to ONR 0 days Mon 31/10/11 Mon 31/10/11
83 Research task proposal - Platform simulation approach for ST of PS - ONR review 60 days Tue 01/11/11 Mon 23/01/12
84 Research task proposal - Platform simulation approach for ST of PS - Converge with ONR 21 days Tue 24/01/12 Tue 21/02/12
85 Research task proposal - Platform simulation approach for ST of PS - Final issue 0 days Tue 21/02/12 Tue 21/02/12
86 UPDATE - Research task proposal - Platform simulation approach for ST of PS - ECECC111572 rev B 113 days Wed 11/01/12 Fri 15/06/12
87 Research task proposal - Platform simulation approach for ST of PS - Issue to ONR 0 days Fri 15/06/12 Fri 15/06/12
88 Research task proposal - Platform simulation approach for ST of PS - ONR review 60 days Mon 18/06/12 Thu 06/09/12
89 Research task proposal - Platform simulation approach for ST of PS - Converge with ONR 21 days Fri 07/09/12 Fri 05/10/12
90 Research task proposal - Platform simulation approach for ST of PS - Final issue 0 days Fri 05/10/12 Fri 05/10/12
91 Static Analysis - scope of PS software MALPAS analysis work and outline programme 55 days Tue 16/08/11 Mon 31/10/11
92 Static Analysis - scope of PS software MALPAS analysis work and outline programme - Issue to ONR 0 days Mon 31/10/11 Mon 31/10/11
93 Static Analysis - scope of PS software MALPAS analysis work and outline programme - ONR review 60 days Tue 01/11/11 Mon 23/01/12
94 Static Analysis - scope of PS software MALPAS analysis work and outline programme - Converge with ONR 21 days Tue 24/01/12 Tue 21/02/12
95 Static Analysis - scope of PS software MALPAS analysis work and outline programme - Final issue 0 days Tue 21/02/12 Tue 21/02/12
96 UPDATE -Static Analysis - scope of PS software MALPAS analysis work and outline programme - ENSECC110123 Rev B 49 days Tue 10/04/12 Fri 15/06/12
97 Static Analysis - scope of PS software MALPAS analysis work and outline programme - Issue to ONR 0 days Fri 15/06/12 Fri 15/06/12
98 Static Analysis - scope of PS software MALPAS analysis work and outline programme - ONR review 60 days Mon 18/06/12 Thu 06/09/12
99 Static Analysis - scope of PS software MALPAS analysis work and outline programme - Converge with ONR 21 days Fri 07/09/12 Fri 05/10/12

100 Static Analysis - scope of PS software MALPAS analysis work and outline programme - Final issue 0 days Fri 05/10/12 Fri 05/10/12
101 UPDATE -ATKINS Report "Feasibility study into the use of MALPAS for UK EPR" - 5094205-rep-01 v2.2 49 days Tue 10/04/12 Fri 15/06/12
102 ATKINS Report "Feasibility study into the use of MALPAS for UK EPR" - 5094205-rep-01 v2.2- Issue to ONR 0 days Fri 15/06/12 Fri 15/06/12
103 ATKINS Report "Feasibility study into the use of MALPAS for UK EPR" - 5094205-rep-01 v2.2 - ONR review 60 days Mon 18/06/12 Thu 06/09/12
104 ATKINS Report "Feasibility study into the use of MALPAS for UK EPR" - 5094205-rep-01 v2.2 - Converge with ONR 21 days Fri 07/09/12 Fri 05/10/12
105 ATKINS Report "Feasibility study into the use of MALPAS for UK EPR" - 5094205-rep-01 v2.2 - Final issue 0 days Fri 05/10/12 Fri 05/10/12
106 Compiler Validation – Feasibility study and technical proposal 95 days Thu 21/04/11 Wed 31/08/11
107 Compiler Validation – Feasibility study and technical proposal - Issue to ONR 0 days Wed 31/08/11 Wed 31/08/11
108 Compiler Validation – Feasibility study and technical proposal - ONR review 60 days Thu 01/09/11 Wed 23/11/11
109 Compiler Validation – Feasibility study and technical proposal - Converge with ONR 21 days Thu 24/11/11 Thu 22/12/11
110 Compiler Validation – Feasibility study and technical proposal - Final issue 0 days Thu 22/12/11 Thu 22/12/11
111 UPDATE - Compiler Validation – Feasibility study and technical proposal 37 days Mon 09/01/12 Tue 28/02/12
112 Compiler Validation – Feasibility study and technical proposal - Issue to ONR 0 days Tue 28/02/12 Tue 28/02/12
113 Compiler Validation – Feasibility study and technical proposal - ONR review 60 days Wed 29/02/12 Tue 22/05/12
114 Compiler Validation – Feasibility study and technical proposal - Converge with ONR 21 days Wed 23/05/12 Wed 20/06/12
115 Compiler Validation – Feasibility study and technical proposal - Final issue 0 days Wed 20/06/12 Wed 20/06/12
116 Compiler Validation - Scope and programme of work to address ‘compiler validation' 50 days Tue 23/08/11 Mon 31/10/11
117 Compiler Validation - Scope and programme of work to address ‘compiler validation' - Issue to ONR 0 days Mon 31/10/11 Mon 31/10/11
118 Compiler Validation - Scope and programme of work to address ‘compiler validation' - ONR review 60 days Tue 01/11/11 Mon 23/01/12
119 Compiler Validation - Scope and programme of work to address ‘compiler validation' - Converge with ONR 21 days Tue 24/01/12 Tue 21/02/12
120 Compiler Validation - Scope and programme of work to address ‘compiler validation' - Final issue 0 days Tue 21/02/12 Tue 21/02/12
121 Protection System – Summary and justification of proposed ICBMs 55 days Mon 17/10/11 Sat 31/12/11
122 Protection System – Summary and justification of proposed ICBMs - Issue to ONR 0 days Sat 31/12/11 Sat 31/12/11
123 Protection System – Summary and justification of proposed ICBMs - ONR review 60 days Mon 02/01/12 Fri 23/03/12
124 Protection System – Summary and justification of proposed ICBMs - Converge with ONR 21 days Mon 26/03/12 Mon 23/04/12
125 Protection System – Summary and justification of proposed ICBMs - Final issue 0 days Mon 23/04/12 Mon 23/04/12
126 UPDATE - Protection System – Summary and justification of proposed ICBMs - ENSECC110173 rev B 83 days Wed 07/03/12 Fri 29/06/12
127 Protection System – Summary and justification of proposed ICBMs - Issue to ONR 0 days Fri 29/06/12 Fri 29/06/12
128 Protection System – Summary and justification of proposed ICBMs - ONR review 60 days Mon 02/07/12 Thu 20/09/12
129 Protection System – Summary and justification of proposed ICBMs - Converge with ONR 21 days Fri 21/09/12 Fri 19/10/12
130 Protection System – Summary and justification of proposed ICBMs - Final issue 0 days Fri 19/10/12 Fri 19/10/12
131 PCSR Chapter 7.7 Update for agreed PS ICBM 30 days Mon 04/06/12 Fri 13/07/12
132 PCSR Chapter 7.7 Update for agreed PS ICBM - Issue to ONR 0 days Fri 13/07/12 Fri 13/07/12
133 PCSR Chapter 7.7 Update for agreed PS ICBM - ONR review 60 days Sun 15/07/12 Thu 04/10/12
134 PCSR Chapter 7.7 Update for agreed PS ICBM - Converge with ONR 21 days Fri 05/10/12 Fri 02/11/12
135 PCSR Chapter 7.7 Update for agreed PS ICBM - Final issue 0 days Fri 02/11/12 Fri 02/11/12
136
137 CI03 151 days Mon 26/03/12 Fri 19/10/12
138 I&C Claims, Arguments and Evidence (CAE) Report for PCSR (Update 16626-709-000-RPT-003) 70 days Mon 26/03/12 Sat 30/06/12
139 I&C Claims, Arguments and Evidence (CAE) Report for PCSR  (Update 16626-709-000-RPT-003) - Issue to ONR 0 days Sat 30/06/12 Sat 30/06/12
140 I&C Claims, Arguments and Evidence (CAE) Report for PCSR  (Update 16626-709-000-RPT-003) - ONR review 60 days Mon 02/07/12 Thu 20/09/12
141 I&C Claims, Arguments and Evidence (CAE) Report for PCSR  (Update 16626-709-000-RPT-003) - Converge with ONR 21 days Fri 21/09/12 Fri 19/10/12
142 I&C Claims, Arguments and Evidence (CAE) Report for PCSR  (Update 16626-709-000-RPT-003) - Final issue 0 days Fri 19/10/12 Fri 19/10/12
143 I&C Claims, Arguments, Evidence trail for SAP compliance (Update PELL-F DC 9) 70 days Mon 26/03/12 Sat 30/06/12
144 I&C Claims, Arguments, Evidence trail for SAP compliance (Update PELL-F DC 9) - Issue to ONR 0 days Sat 30/06/12 Sat 30/06/12
145 I&C Claims, Arguments, Evidence trail for SAP compliance (Update PELL-F DC 9) - ONR review 60 days Mon 02/07/12 Thu 20/09/12
146 I&C Claims, Arguments, Evidence trail for SAP compliance (Update PELL-F DC 9) - Converge with ONR 21 days Fri 21/09/12 Fri 19/10/12
147 I&C Claims, Arguments, Evidence trail for SAP compliance (Update PELL-F DC 9) - Final issue 0 days Fri 19/10/12 Fri 19/10/12
148
149 CI04 418 days Mon 18/04/11 Tue 20/11/12
150 Lifecycle approach to the use of SMART devices 65 days Mon 02/05/11 Sun 31/07/11
151 Lifecycle approach to the use of SMART devices - Issue to ONR 0 days Sun 31/07/11 Sun 31/07/11
152 Lifecycle approach to the use of SMART devices - ONR review 60 days Mon 01/08/11 Fri 21/10/11
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ID Task Name Duration Start Finish

153 Lifecycle approach to the use of SMART devices - Converge with ONR 21 days Mon 24/10/11 Mon 21/11/11
154 Lifecycle approach to the use of SMART devices - Final issue 0 days Mon 21/11/11 Mon 21/11/11
155 UPDATE -Lifecycle approach to the use of SMART devices - ENSECC110106 55 days Fri 13/01/12 Thu 29/03/12
156 Lifecycle approach to the use of SMART devices - Issue to ONR 0 days Thu 29/03/12 Thu 29/03/12
157 Lifecycle approach to the use of SMART devices - ONR review 60 days Fri 30/03/12 Thu 21/06/12
158 Lifecycle approach to the use of SMART devices - Converge with ONR 21 days Fri 22/06/12 Thu 19/07/12
159 Lifecycle approach to the use of SMART devices - Final issue 0 days Thu 19/07/12 Thu 19/07/12
160 Report on the evaluation of the Emphasis tool to assist in justification of SMART devices used in nuclear safety functions 86 days Wed 04/05/11 Wed 31/08/11
161 Report on the evaluation of the Emphasis tool to assist in justification of SMART devices used in nuclear safety functions - Issue to ONR 0 days Wed 31/08/11 Wed 31/08/11
162 Report on the evaluation of the Emphasis tool to assist in justification of SMART devices used in nuclear safety functions - ONR review 60 days Thu 01/09/11 Wed 23/11/11
163 Report on the evaluation of the Emphasis tool to assist in justification of SMART devices used in nuclear safety functions - Converge with ONR 21 days Thu 24/11/11 Thu 22/12/11
164 Report on the evaluation of the Emphasis tool to assist in justification of SMART devices used in nuclear safety functions - Final issue 0 days Thu 22/12/11 Thu 22/12/11
165 UPDATE -Report on the evaluation of the Emphasis tool to assist in justification of SMART devices used in nuclear safety functions - ENSECC110110 86 days Tue 15/11/11 Tue 13/03/12
166 Report on the evaluation of the Emphasis tool to assist in justification of SMART devices used in nuclear safety functions - Issue to ONR 0 days Tue 13/03/12 Tue 13/03/12
167 Report on the evaluation of the Emphasis tool to assist in justification of SMART devices used in nuclear safety functions - ONR review 60 days Wed 14/03/12 Tue 05/06/12
168 Report on the evaluation of the Emphasis tool to assist in justification of SMART devices used in nuclear safety functions - Converge with ONR 21 days Wed 06/06/12 Wed 04/07/12
169 Report on the evaluation of the Emphasis tool to assist in justification of SMART devices used in nuclear safety functions - Final issue 0 days Wed 04/07/12 Wed 04/07/12
170 Justification approach for Class 1, 2, 3 SMART devices 130 days Tue 03/05/11 Mon 31/10/11
171 Justification approach for Class 1, 2, 3 SMART devices - Issue to ONR 0 days Mon 31/10/11 Mon 31/10/11
172 Justification approach for Class 1, 2, 3 SMART devices - ONR review 60 days Tue 01/11/11 Mon 23/01/12
173 Justification approach for Class 1, 2, 3 SMART devices - Converge with ONR 21 days Tue 24/01/12 Tue 21/02/12
174 Justification approach for Class 1, 2, 3 SMART devices - Final issue 0 days Tue 21/02/12 Tue 21/02/12
175 UPDATE -Justification approach for Class 1, 2, 3 SMART devices - ENSECC110102 130 days Fri 02/12/11 Thu 31/05/12
176 Justification approach for Class 1, 2, 3 SMART devices - Issue to ONR 0 days Thu 31/05/12 Thu 31/05/12
177 Justification approach for Class 1, 2, 3 SMART devices - ONR review 60 days Fri 01/06/12 Wed 22/08/12
178 Justification approach for Class 1, 2, 3 SMART devices - Converge with ONR 21 days Thu 23/08/12 Thu 20/09/12
179 Justification approach for Class 1, 2, 3 SMART devices - Final issue 0 days Thu 20/09/12 Thu 20/09/12
180 SMART device qualification – GDA trial application and report on progress - INTERIM PACKAGE- Class 2 Issue to ONR 0 days Thu 16/02/12 Thu 16/02/12
181 ECECC120095 Rev A “SICS chart recorder – RIF" Issue to ONR 0 days Thu 16/02/12 Thu 16/02/12
182 ECECC120096 Rev B “SICS chart recorder – EIF" 0 days Thu 16/02/12 Thu 16/02/12
183 ECECC120227 Revision A  “Progress Report on Class 2 Smart Instrument Qualification Trial” 0 days Thu 16/02/12 Thu 16/02/12
184 ECECC111779 - Qualification plan for Yokogawa DX1000 0 days Thu 16/02/12 Thu 16/02/12
185 ECECC120095 Rev B “SICS chart recorder – RIF" 25 days Mon 28/05/12 Fri 29/06/12
186 ECECC120095 Rev B “SICS chart recorder – RIF" - Issue to ONR 0 days Fri 29/06/12 Fri 29/06/12
187 ECECC120095 Rev B “SICS chart recorder – RIF" - ONR review 60 days Mon 02/07/12 Thu 20/09/12
188 ECECC120095 Rev B “SICS chart recorder – RIF" - Converge with ONR 21 days Fri 21/09/12 Fri 19/10/12
189 ECECC120095 Rev B “SICS chart recorder – RIF" - Final issue 0 days Fri 19/10/12 Fri 19/10/12
190 ECECC120096 Rev B “SICS chart recorder – EIF" 25 days Mon 28/05/12 Fri 29/06/12
191 ECECC120096 Rev B “SICS chart recorder – EIF" - Issue to ONR 0 days Fri 29/06/12 Fri 29/06/12
192 ECECC120096 Rev B “SICS chart recorder – EIF" - ONR review 60 days Mon 02/07/12 Thu 20/09/12
193 ECECC120096 Rev B “SICS chart recorder – EIF" - Converge with ONR 21 days Fri 21/09/12 Fri 19/10/12
194 ECECC120096 Rev B “SICS chart recorder – EIF" - Final issue 0 days Fri 19/10/12 Fri 19/10/12
195 NEW DOC - Software Assessment Report (introduced by document ECECC120227) 25 days Mon 28/05/12 Fri 29/06/12
196 Software Assessment Report - Issue to ONR 0 days Fri 29/06/12 Fri 29/06/12
197 Software Assessment Report - ONR review 60 days Mon 02/07/12 Thu 20/09/12
198 Software Assessment Report - Converge with ONR 21 days Fri 21/09/12 Fri 19/10/12
199 Software Assessment Report - Final issue 0 days Fri 19/10/12 Fri 19/10/12
200 SMART device qualification – Definition of GDA trial application scope, strategy and programme 109 days Mon 18/04/11 Thu 15/09/11
201 SMART device qualification – Definition of GDA trial application scope, strategy and programme - Issue to ONR 0 days Thu 15/09/11 Thu 15/09/11
202 SMART device qualification – GDA trial application and Summary Qualification Report 229 days Thu 15/09/11 Mon 30/07/12
203 SMART device qualification – GDA trial application - Summary Qualification Report - Class 2 Issue to ONR 0 days Fri 29/06/12 Fri 29/06/12
204 SMART device qualification – GDA trial application - Summary Qualification Report - Class 2 - ONR review 60 days Mon 02/07/12 Thu 20/09/12
205 SMART device qualification – GDA trial application - Summary Qualification Report - Class 2 - Converge with ONR 21 days Fri 21/09/12 Fri 19/10/12
206 SMART device qualification – GDA trial application - Summary Qualification Report - Class 2 - Final issue 0 days Fri 19/10/12 Fri 19/10/12
207 SMART device qualification – GDA trial application - report on progress - Class 1 Issue to ONR 0 days Mon 30/07/12 Mon 30/07/12
208 SMART device qualification – GDA trial application - report on progress - Class 1 - ONR review 60 days Tue 31/07/12 Mon 22/10/12
209 SMART device qualification – GDA trial application - report on progress - Class 1 - Converge with ONR 21 days Tue 23/10/12 Tue 20/11/12
210 SMART device qualification – GDA trial application - report on progress - Class 1 - Final issue 0 days Tue 20/11/12 Tue 20/11/12
211 PCSR Chapter 7 update for SMART device qualification 30 days Mon 04/06/12 Fri 13/07/12
212 PCSR Chapter 7 update for SMART device qualification - Issue to ONR 0 days Fri 13/07/12 Fri 13/07/12
213 PCSR Chapter 7 update for SMART device qualification - ONR review 60 days Sun 15/07/12 Thu 04/10/12
214 PCSR Chapter 7 update for SMART device qualification - Converge with ONR 21 days Fri 05/10/12 Fri 02/11/12
215 PCSR Chapter 7 update for SMART device qualification - Final issue 0 days Fri 02/11/12 Fri 02/11/12
216
217 CI05 374 days Thu 02/06/11 Mon 05/11/12
218 CMF 29 - SPPA T2000 S7 - Design change proposal description and rationale 10 days Thu 02/06/11 Wed 15/06/11
219 CMF 29 - SPPA T2000 S7 - Design change proposal description and rationale - Issue to ONR 0 days Wed 15/06/11 Wed 15/06/11
220 CMF 29 - SPPA T2000 S7 - Impact analysis 65 days Fri 17/06/11 Thu 15/09/11
221 CMF 29 - SPPA T2000 S7 - Impact analysis - Issue to ONR 0 days Thu 15/09/11 Thu 15/09/11
222 Contents of Basis of Safety Case for the change from SPPA T2000 S5 to S7 43 days Mon 03/10/11 Wed 30/11/11
223 Contents of Basis of Safety Case for the change from SPPA T2000 S5 to S7 - Issue to ONR 0 days Wed 30/11/11 Wed 30/11/11
224 Contents of Basis of Safety Case for the change from SPPA T2000 S5 to S7 - ONR review 60 days Thu 01/12/11 Wed 22/02/12
225 Contents of Basis of Safety Case for the change from SPPA T2000 S5 to S7 - Converge with ONR 21 days Thu 23/02/12 Thu 22/03/12
226 Contents of Basis of Safety Case for the change from SPPA T2000 S5 to S7 - Final issue 0 days Thu 22/03/12 Thu 22/03/12
227 List Contents of - Basis of Safety Case 112 days Thu 26/01/12 Fri 29/06/12
228 List Contents of - Basis of Safety Case   - Issue to ONR 0 days Fri 29/06/12 Fri 29/06/12
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ID Task Name Duration Start Finish

229 Basis of Safety Case for the change from SPPA T2000 S5 to S7 100 days Mon 13/02/12 Fri 29/06/12
230 Basis of Safety Case for the change from SPPA T2000 S5 to S7 - Issue to ONR 0 days Fri 29/06/12 Fri 29/06/12
231 Basis of Safety Case for the change from SPPA T2000 S5 to S7 - ONR review 60 days Mon 02/07/12 Thu 20/09/12
232 Basis of Safety Case for the change from SPPA T2000 S5 to S7 - Converge with ONR 21 days Fri 21/09/12 Fri 19/10/12
233 Basis of Safety Case for the change from SPPA T2000 S5 to S7 - Final issue 0 days Fri 19/10/12 Fri 19/10/12
234 Supporting package for BoSC of SPPA T2000 S5 to S7 235 days Wed 14/12/11 Mon 05/11/12
235 Supporting docs for BoSC of SPPA T2000 S5 to S7 154 days Wed 14/12/11 Sun 15/07/12
236 Supporting docs for BoSC of SPPA T2000 S5 to S7 - Issue to ONR 0 days Sun 15/07/12 Sun 15/07/12
237 Supporting docs for BoSC of SPPA T2000 S5 to S7 - ONR review 60 days Mon 16/07/12 Fri 05/10/12
238 Supporting docs for BoSC of SPPA T2000 S5 to S7 - Converge with ONR 21 days Mon 08/10/12 Mon 05/11/12
239 Supporting docs for BoSC of SPPA T2000 S5 to S7 - Final issue 0 days Mon 05/11/12 Mon 05/11/12
240 PCSR update for the change to SPPA-T2000 S7 65 days Mon 16/04/12 Fri 13/07/12
241 PCSR update for the change to SPPA-T2000 S7 - Issue to ONR 0 days Fri 13/07/12 Fri 13/07/12
242 PCSR update for the change to SPPA-T2000 S7 - ONR review 60 days Sun 15/07/12 Thu 04/10/12
243 PCSR update for the change to SPPA-T2000 S7 - Converge with ONR 21 days Fri 05/10/12 Fri 02/11/12
244 PCSR update for the change to SPPA-T2000 S7 - Final issue 0 days Fri 02/11/12 Fri 02/11/12
245
246 CI06 443 days? Thu 24/03/11 Fri 30/11/12
247 Action GI-UKEPR-CI06.01 - Diversity and independence 137 days Mon 21/05/12 Mon 26/11/12
248 UPDATE - Methodology for diversity management for I&C platforms and associated systems - PTL F DM 1 rev B 11 days Fri 01/06/12 Fri 15/06/12
249 Methodology for diversity management for I&C platforms and associated systems - PTL F DM 1 rev B - Issue to ONR 0 days Fri 15/06/12 Fri 15/06/12
250 Methodology for diversity management for I&C platforms and associated systems - PTL F DM 1 rev B - ONR review 60 days Mon 18/06/12 Thu 06/09/12
251 Methodology for diversity management for I&C platforms and associated systems - PTL F DM 1 rev B - Converge with ONR 21 days Fri 07/09/12 Fri 05/10/12
252 Methodology for diversity management for I&C platforms and associated systems - PTL F DM 1 rev B - Final issue 0 days Fri 05/10/12 Fri 05/10/12
253 Document on diversity criteria for TXS and T2000 40 days Mon 21/05/12 Fri 13/07/12
254 Document on diversity criteria for TXS and T2000 - Issue to ONR 0 days Fri 13/07/12 Fri 13/07/12
255 Document on diversity criteria for TXS and T2000  - ONR review 60 days Sun 15/07/12 Thu 04/10/12
256 Document on diversity criteria for TXS and T2000  - Converge with ONR 21 days Fri 05/10/12 Fri 02/11/12
257 Document on diversity criteria for TXS and T2000  - Final issue 0 days Fri 02/11/12 Fri 02/11/12
258 Justification of diversity between I&C platforms 40 days Wed 23/05/12 Mon 16/07/12
259 Justification of diversity between I&C platforms - Issue to ONR 0 days Mon 16/07/12 Mon 16/07/12
260 Justification of diversity between I&C platforms - ONR review 60 days Tue 17/07/12 Mon 08/10/12
261 Justification of diversity between I&C platforms - Converge with ONR 21 days Tue 09/10/12 Tue 06/11/12
262 Justification of diversity between I&C platforms - Final issue 0 days Tue 06/11/12 Tue 06/11/12
263 Justification of diversity between systems implemented using NCSS and other I&C platforms 40 days Wed 23/05/12 Mon 16/07/12
264 Justification of diversity between systems implemented using NCSS and other I&C platforms - Issue to ONR 0 days Mon 16/07/12 Mon 16/07/12
265 Justification of diversity between systems implemented using NCSS and other I&C platforms - ONR review 60 days Tue 17/07/12 Mon 08/10/12
266 Justification of diversity between systems implemented using NCSS and other I&C platforms - Converge with ONR 21 days Tue 09/10/12 Tue 06/11/12
267 Justification of diversity between systems implemented using NCSS and other I&C platforms - Final issue 0 days Tue 06/11/12 Tue 06/11/12
268 Head document on overall approach to diversity and compliant with DC 90 - issue to ONR 40 days Tue 12/06/12 Fri 03/08/12
269 Head document on overall approach to diversity and compliant with DC 90 - issue to ONR- Issue to ONR 0 days Fri 03/08/12 Fri 03/08/12
270 Head document on overall approach to diversity and compliant with DC 90 - issue to ONR - ONR review 60 days Mon 06/08/12 Fri 26/10/12
271 Head document on overall approach to diversity and compliant with DC 90 - issue to ONR - Converge with ONR 21 days Mon 29/10/12 Mon 26/11/12
272 Head document on overall approach to diversity and compliant with DC 90 - issue to ONR - Final issue 0 days Mon 26/11/12 Mon 26/11/12
273 Action GI-UKEPR-CI06.02 - Reliability 434 days Thu 24/03/11 Mon 19/11/12
274 PS compliance with standards (IEC 60880) 163 days Wed 02/11/11 Fri 15/06/12
275 PS compliance with standards (IEC 60880) - Issue to ONR 0 days Fri 15/06/12 Fri 15/06/12
276 PS compliance with standards (IEC 60880)- ONR review 60 days Mon 18/06/12 Thu 06/09/12
277 PS compliance with standards (IEC 60880) - Converge with ONR 21 days Fri 07/09/12 Fri 05/10/12
278 PS compliance with standards (IEC 60880) - Final issue 0 days Fri 05/10/12 Fri 05/10/12
279 PS compliance with standards (IEC 60987) 163 days Wed 02/11/11 Fri 15/06/12
280 PS compliance with standards (IEC 60987) - Issue to ONR 0 days Fri 15/06/12 Fri 15/06/12
281 PS compliance with standards (IEC 60987)- ONR review 60 days Mon 18/06/12 Thu 06/09/12
282 PS compliance with standards (IEC 60987) - Converge with ONR 21 days Fri 07/09/12 Fri 05/10/12
283 PS compliance with standards (IEC 60987) - Final issue 0 days Fri 05/10/12 Fri 05/10/12
284 PS compliance with standards (IEC 61513) 163 days Wed 02/11/11 Fri 15/06/12
285 PS compliance with standards (IEC 61513) - Issue to ONR 0 days Fri 15/06/12 Fri 15/06/12
286 PS compliance with standards (IEC 61513)- ONR review 60 days Mon 18/06/12 Thu 06/09/12
287 PS compliance with standards (IEC 61513) - Converge with ONR 21 days Fri 07/09/12 Fri 05/10/12
288 PS compliance with standards (IEC 661513) - Final issue 0 days Fri 05/10/12 Fri 05/10/12
289 Justification of PS reliability (HW, SW & FMEA reliability study) 180 days Thu 24/03/11 Wed 30/11/11
290 Justification of PS reliability (HW, SW & FMEA reliability study) - Issue to ONR 0 days Wed 30/11/11 Wed 30/11/11
291 Justification of PS reliability (HW, SW & FMEA reliability study) - ONR review 60 days Thu 01/12/11 Wed 22/02/12
292 Justification of PS reliability (HW, SW & FMEA reliability study) - Converge with ONR 21 days Thu 23/02/12 Thu 22/03/12
293 Justification of PS reliability (HW, SW & FMEA reliability study) - Final issue 0 days Thu 22/03/12 Thu 22/03/12
294 UPDATE - Justification of PS reliability  (HW, SW & FMEA reliability study) - PELL FDC 233 rev B 64 days Tue 20/03/12 Fri 15/06/12
295 Justification of PS reliability  (HW, SW & FMEA reliability study) - PELL FDC 233 rev B - Issue to ONR 0 days Fri 15/06/12 Fri 15/06/12
296 Justification of PS reliability  (HW, SW & FMEA reliability study) - PELL FDC 233 rev B - ONR review 60 days Mon 18/06/12 Thu 06/09/12
297 Justification of PS reliability  (HW, SW & FMEA reliability study) - PELL FDC 233 rev B - Converge with ONR 21 days Fri 07/09/12 Fri 05/10/12
298 Justification of PS reliability  (HW, SW & FMEA reliability study) - PELL FDC 233 rev B - Final issue 0 days Fri 05/10/12 Fri 05/10/12
299 Justification of SPPA T2000 S7 reliability (FMEA) 153 days Wed 14/12/11 Fri 13/07/12
300 Justification of SPPA T2000 S7 reliability (FMEA) - Issue to ONR 0 days Fri 13/07/12 Fri 13/07/12
301 Justification of SPPA T2000 S7 reliability (FMEA) - ONR review 60 days Sun 15/07/12 Thu 04/10/12
302 Justification of SPPA T2000 S7 reliability (FMEA) - Converge with ONR 21 days Fri 05/10/12 Fri 02/11/12
303 Justification of SPPA T2000 S7 reliability (FMEA) - Final issue 0 days Fri 02/11/12 Fri 02/11/12
304 Justification of NCSS reliability 130 days Mon 02/01/12 Fri 29/06/12
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ID Task Name Duration Start Finish

305 Justification of NCSS reliability - Issue to ONR 0 days Fri 29/06/12 Fri 29/06/12
306 Justification of NCSS reliability - ONR review 60 days Mon 02/07/12 Thu 20/09/12
307 Justification of NCSS reliability - Converge with ONR 21 days Fri 21/09/12 Fri 19/10/12
308 Justification of NCSS reliability - Final issue 0 days Fri 19/10/12 Fri 19/10/12
309 Independence of the Class 1 Protection System (PS), the Safety Automation System (SAS) and the Non-Computerised Safety System (NCSS) 50 days Mon 31/10/11 Fri 06/01/12
310 Independence of the Class 1 Protection System (PS), the Safety Automation System (SAS) and the Non-Computerised Safety System (NCSS) - Is 0 days Fri 06/01/12 Fri 06/01/12
311 Independence of the Class 1 Protection System (PS), the Safety Automation System (SAS) and the Non-Computerised Safety System (NCSS) - O 60 days Mon 09/01/12 Fri 30/03/12
312 Independence of the Class 1 Protection System (PS), the Safety Automation System (SAS) and the Non-Computerised Safety System (NCSS) - C 21 days Mon 02/04/12 Mon 30/04/12
313 Independence of the Class 1 Protection System (PS), the Safety Automation System (SAS) and the Non-Computerised Safety System (NCSS) - F 0 days Mon 30/04/12 Mon 30/04/12
314 UPDATE - Independence of the Class 1 Protection System (PS), the Safety Automation System (SAS) and the Non-Computerised Safety System 32 days Fri 15/06/12 Fri 27/07/12
315 Independence of the Class 1 Protection System (PS), the Safety Automation System (SAS) and the Non-Computerised Safety System (NCSS) - Is 0 days Fri 27/07/12 Fri 27/07/12
316 Independence of the Class 1 Protection System (PS), the Safety Automation System (SAS) and the Non-Computerised Safety System (NCSS) - O 60 days Mon 30/07/12 Fri 19/10/12
317 Independence of the Class 1 Protection System (PS), the Safety Automation System (SAS) and the Non-Computerised Safety System (NCSS) - C 21 days Mon 22/10/12 Mon 19/11/12
318 Independence of the Class 1 Protection System (PS), the Safety Automation System (SAS) and the Non-Computerised Safety System (NCSS) - F 0 days Mon 19/11/12 Mon 19/11/12
319 Generic rule for electrical isolation of EPR I&C systems (internal connections and interfaces) - ECECC111058 25 days Mon 27/06/11 Sun 31/07/11
320 Generic rule for electrical isolation of EPR I&C systems (internal connections and interfaces) - ECECC100846 - Issue to ONR 0 days Sun 31/07/11 Sun 31/07/11
321 Generic rule for electrical isolation of EPR I&C systems (internal connections and interfaces) - ECECC100846 - ONR review 60 days Mon 01/08/11 Fri 21/10/11
322 Generic rule for electrical isolation of EPR I&C systems (internal connections and interfaces) - ECECC100846 - Converge with ONR 21 days Mon 24/10/11 Mon 21/11/11
323 Generic rule for electrical isolation of EPR I&C systems (internal connections and interfaces) - ECECC100846 - Final issue 0 days Mon 21/11/11 Mon 21/11/11
324 UPDATE - Generic rule for electrical isolation of EPR I&C systems (internal connections and interfaces) - ECECC100846 30 days Mon 30/04/12 Fri 08/06/12
325 Generic rule for electrical isolation of EPR I&C systems (internal connections and interfaces) - ECECC100846 - Issue to ONR 0 days Fri 08/06/12 Fri 08/06/12
326 Generic rule for electrical isolation of EPR I&C systems (internal connections and interfaces) - ECECC100846 - ONR review 60 days Mon 11/06/12 Thu 30/08/12
327 Generic rule for electrical isolation of EPR I&C systems (internal connections and interfaces) - ECECC100846 - Converge with ONR 21 days Fri 31/08/12 Fri 28/09/12
328 Generic rule for electrical isolation of EPR I&C systems (internal connections and interfaces) - ECECC100846 - Final issue 0 days Fri 28/09/12 Fri 28/09/12
329 PCSR Chapter 7 update for reliability claims - independently and in combination 52 days Thu 03/05/12 Fri 13/07/12
330 PCSR Chapter 7 update for reliability claims - independently and in combination - Issue to ONR 0 days Fri 13/07/12 Fri 13/07/12
331 PCSR Chapter 7 update for reliability claims - independently and in combination - ONR review 60 days Sun 15/07/12 Thu 04/10/12
332 PCSR Chapter 7 update for reliability claims - independently and in combination - Converge with ONR 21 days Fri 05/10/12 Fri 02/11/12
333 PCSR Chapter 7 update for reliability claims - independently and in combination - Final issue 0 days Fri 02/11/12 Fri 02/11/12
334 Action GI-UKEPR-CI06.03 - Production excellence and independent confidence building 375 days Mon 27/06/11 Thu 29/11/12
335 Production excellence and independent confidence building guideline for computer based systems important to safety 70 days Mon 27/06/11 Fri 30/09/11
336 Production excellence and independent confidence building guideline for computer based systems important to safety - Issue to ONR 0 days Fri 30/09/11 Fri 30/09/11
337 Production excellence and independent confidence building guideline for computer based systems important to safety - ONR review 60 days Mon 03/10/11 Fri 23/12/11
338 Production excellence and independent confidence building guideline for computer based systems important to safety - Converge with ONR 21 days Mon 26/12/11 Mon 23/01/12
339 Production excellence and independent confidence building guideline for computer based systems important to safety - Final issue 0 days Mon 23/01/12 Mon 23/01/12
340 UPDATE - Production excellence and independent confidence building guideline for computer based systems important to safety 70 days Tue 17/04/12 Fri 20/07/12
341 Production excellence and independent confidence building guideline for computer based systems important to safety - Issue to ONR 0 days Fri 20/07/12 Fri 20/07/12
342 Production excellence and independent confidence building guideline for computer based systems important to safety - ONR review 60 days Mon 23/07/12 Fri 12/10/12
343 Production excellence and independent confidence building guideline for computer based systems important to safety - Converge with ONR 21 days Mon 15/10/12 Mon 12/11/12
344 Production excellence and independent confidence building guideline for computer based systems important to safety - Final issue 0 days Mon 12/11/12 Mon 12/11/12
345 Justification for production excellence and independent confidence building measures used for TXS based systems 60 days Wed 24/08/11 Tue 15/11/11
346 Justification for production excellence and independent confidence building measures used for TXS based systems - Issue to ONR 0 days Tue 15/11/11 Tue 15/11/11
347 Justification for production excellence and independent confidence building measures used for TXS based systems - ONR review 60 days Wed 16/11/11 Tue 07/02/12
348 Justification for production excellence and independent confidence building measures used for TXS based systems - Converge with ONR 21 days Wed 08/02/12 Wed 07/03/12
349 Justification for production excellence and independent confidence building measures used for TXS based systems - Final issue 0 days Wed 07/03/12 Wed 07/03/12
350 UPDATE - Justification for production excellence and independent confidence building measures used for TXS based systems - ECECC111557 re 31 days Fri 01/06/12 Fri 13/07/12
351 Justification for production excellence and independent confidence building measures used for TXS based systems - Issue to ONR 0 days Fri 13/07/12 Fri 13/07/12
352 Justification for production excellence and independent confidence building measures used for TXS based systems - ONR review 60 days Sun 15/07/12 Thu 04/10/12
353 Justification for production excellence and independent confidence building measures used for TXS based systems - Converge with ONR 21 days Fri 05/10/12 Fri 02/11/12
354 Justification for production excellence and independent confidence building measures used for TXS based systems - Final issue 0 days Fri 02/11/12 Fri 02/11/12
355 Justification for production excellence and independent confidence building measures used for SPPA T2000 based systems 60 days Fri 23/12/11 Thu 15/03/12
356 Justification for production excellence and independent confidence building measures used for SPPA T2000 based systems - Issue to ONR 0 days Thu 15/03/12 Thu 15/03/12
357 Justification for production excellence and independent confidence building measures used for SPPA T2000 based systems - ONR review 60 days Fri 16/03/12 Thu 07/06/12
358 Justification for production excellence and independent confidence building measures used for SPPA T2000 based systems - Converge with ONR 21 days Fri 08/06/12 Fri 06/07/12
359 Justification for production excellence and independent confidence building measures used for SPPA T2000 based systems - Final issue 0 days Fri 06/07/12 Fri 06/07/12
360 UPDATE - Justification for production excellence and independent confidence building measures used for SPPA T2000 based systems 38 days Tue 03/07/12 Wed 22/08/12
361 Justification for production excellence and independent confidence building measures used for SPPA T2000 based systems - Issue to ONR 0 days Wed 22/08/12 Wed 22/08/12
362 Justification for production excellence and independent confidence building measures used for SPPA T2000 based systems - ONR review 50 days Thu 23/08/12 Wed 31/10/12
363 Justification for production excellence and independent confidence building measures used for SPPA T2000 based systems - Converge with ONR 21 days Thu 01/11/12 Thu 29/11/12
364 Justification for production excellence and independent confidence building measures used for SPPA T2000 based systems - Final issue 0 days Thu 29/11/12 Thu 29/11/12
365 PCSR Chapter 7 update for PE & ICBM measures applied to CBSIS 30 days Mon 04/06/12 Fri 13/07/12
366 PCSR Chapter 7 update for PE & ICBM measures applied to CBSIS - Issue to ONR 0 days Fri 13/07/12 Fri 13/07/12
367 PCSR Chapter 7 update for PE & ICBM measures applied to CBSIS - ONR review 60 days Sun 15/07/12 Thu 04/10/12
368 PCSR Chapter 7 update for PE & ICBM measures applied to CBSIS - Converge with ONR 21 days Fri 05/10/12 Fri 02/11/12
369 PCSR Chapter 7 update for PE & ICBM measures applied to CBSIS - Final issue 0 days Fri 02/11/12 Fri 02/11/12
370 Action GI-UKEPR-CI06.04 - PS System description 107 days Fri 29/06/12 Fri 23/11/12
371 PELL-F DC 252 Rev. B “Analysis of the non disturbance of the Protection System by lower classified signals coming from systems in interface” 31 days Fri 29/06/12 Thu 09/08/12
372 PELL-F DC 252 Rev. B,  - Issue to ONR 0 days Thu 09/08/12 Thu 09/08/12
373 PELL-F DC 252 Rev. B,  -  ONR review 55 days Fri 10/08/12 Thu 25/10/12
374 PELL-F DC 252 Rev. B,  - Converge with ONR 21 days Fri 26/10/12 Fri 23/11/12
375 PELL-F DC 252 Rev. B,  - Final issue 0 days Fri 23/11/12 Fri 23/11/12
376 Action GI-UKEPR-CI06.05 - Independence between PICS class 3 and SAS class 2 143 days Fri 27/04/12 Mon 12/11/12
377 Non-interference of SAS by PICS - New doc following TQ 1532 143 days Fri 27/04/12 Mon 12/11/12
378 Non-interference of SAS by PICS - New doc following TQ 1532 62 days Fri 27/04/12 Fri 20/07/12
379 Non-interference of SAS by PICS - New doc following TQ 1532 - Issue to ONR 0 days Fri 20/07/12 Fri 20/07/12
380 Non-interference of SAS by PICS - New doc following TQ 1532  -  ONR review 60 days Mon 23/07/12 Fri 12/10/12
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ID Task Name Duration Start Finish

381 Non-interference of SAS by PICS - New doc following TQ 1532  - Converge with ONR 21 days Mon 15/10/12 Mon 12/11/12
382 Non-interference of SAS by PICS - New doc following TQ 1532  - Final issue 0 days Mon 12/11/12 Mon 12/11/12
383 Action GI-UKEPR-CI06.06 - Class 1 control and display facilities 373 days? Thu 30/06/11 Fri 30/11/12
384 MCR and RSS description - Class 1 information and controls organisation. 86 days Fri 02/09/11 Sat 31/12/11
385 MCR and RSS description - Class 1 information and controls organisation - Issue to ONR 0 days Sat 31/12/11 Sat 31/12/11
386 MCR and RSS description - Class 1 information and controls organisation - ONR review 60 days Mon 02/01/12 Fri 23/03/12
387 MCR and RSS description - Class 1 information and controls organisation - Converge with ONR 21 days Mon 26/03/12 Mon 23/04/12
388 MCR and RSS description - Class 1 information and controls organisation - Final issue 0 days Mon 23/04/12 Mon 23/04/12
389 UPDATE - MCR and RSS description - Class 1 information and controls organisation. 43 days Mon 04/06/12 Tue 31/07/12
390 MCR and RSS description - Class 1 information and controls organisation - Issue to ONR 0 days Tue 31/07/12 Tue 31/07/12
391 MCR and RSS description - Class 1 information and controls organisation - ONR review 60 days Wed 01/08/12 Tue 23/10/12
392 MCR and RSS description - Class 1 information and controls organisation - Converge with ONR 21 days Wed 24/10/12 Wed 21/11/12
393 MCR and RSS description - Class 1 information and controls organisation - Final issue 0 days Wed 21/11/12 Wed 21/11/12
394 Outline of Basis of Safety Case for PSOT 45 days Thu 30/06/11 Wed 31/08/11
395 Outline of Basis of Safety Case for PSOT - Issue to ONR 0 days Wed 31/08/11 Wed 31/08/11
396 Outline of Basis of Safety Case for PSOT - ONR review 60 days Thu 01/09/11 Wed 23/11/11
397 Outline of Basis of Safety Case for PSOT - Converge with ONR 21 days Thu 24/11/11 Thu 22/12/11
398 Outline of Basis of Safety Case for PSOT - Final issue 0 days Thu 22/12/11 Thu 22/12/11
399 List Contents of - Basis of Safety Case 112 days Thu 26/01/12 Fri 29/06/12
400 List Contents of - Basis of Safety Case   - Issue to ONR 0 days Fri 29/06/12 Fri 29/06/12
401 NEW doc - PSOT functional scope 74 days Tue 20/03/12 Fri 29/06/12
402 PSOT functional scope - issue to ONR 0 days Fri 29/06/12 Fri 29/06/12
403 PSOT functional scope - ONR review 60 days Mon 02/07/12 Thu 20/09/12
404 PSOT functional scope - Converge with ONR 21 days Fri 21/09/12 Fri 19/10/12
405 PSOT functional scope - Final issue 0 days Fri 19/10/12 Fri 19/10/12
406 Basis of Safety Case for PSOT 120 days Thu 15/09/11 Wed 29/02/12
407 Basis of Safety Case for PSOT - Issue to ONR 0 days Wed 29/02/12 Wed 29/02/12
408 Basis of Safety Case for PSOT - ONR review 60 days Thu 01/03/12 Wed 23/05/12
409 Basis of Safety Case for PSOT - Converge with ONR 21 days Thu 24/05/12 Thu 21/06/12
410 Basis of Safety Case for PSOT - Final issue 0 days Thu 21/06/12 Thu 21/06/12
411 UPDATE - Basis of Safety Case for PSOT 40 days Tue 26/06/12 Fri 17/08/12
412 Basis of Safety Case for PSOT - Issue to ONR 0 days Fri 17/08/12 Fri 17/08/12
413 Basis of Safety Case for PSOT - ONR review 55 days Mon 20/08/12 Fri 02/11/12
414 Basis of Safety Case for PSOT - Converge with ONR 15 days Mon 05/11/12 Fri 23/11/12
415 Basis of Safety Case for PSOT - Final issue 0 days Fri 23/11/12 Fri 23/11/12
416  NLN F DC 193 30 days Thu 19/01/12 Wed 29/02/12
417  NLN F DC 193 - Issue to ONR 0 days Wed 29/02/12 Wed 29/02/12
418  NLN F DC 193 - ONR review 60 days Thu 01/03/12 Wed 23/05/12
419  NLN F DC 193 - Converge with ONR 21 days Thu 24/05/12 Thu 21/06/12
420 NLN F DC 193 - Final issue 0 days Thu 21/06/12 Thu 21/06/12
421 NLN-F DC 193 Rev. C 31 days Fri 13/07/12 Thu 23/08/12
422 NLN-F DC 193 Rev. C,  - Issue to ONR 0 days Thu 23/08/12 Thu 23/08/12
423 NLN-F DC 193 Rev. C,  -  ONR review 50 days Fri 24/08/12 Thu 01/11/12
424 NLN-F DC 193 Rev. C,  - Converge with ONR 15 days Fri 02/11/12 Thu 22/11/12
425 NLN-F DC 193 Rev.C,  - Final issue 0 days Thu 22/11/12 Thu 22/11/12
426 PCSR Chapter 7 update for PSOT details 138 days Thu 26/04/12 Fri 02/11/12
427 PCSR Chapter 7 update for PSOT details 57 days Thu 26/04/12 Fri 13/07/12
428 PCSR Chapter 7 update for PSOT details - Issue to ONR 0 days Fri 13/07/12 Fri 13/07/12
429 PCSR Chapter 7 update for PSOT details - ONR review 60 days Sun 15/07/12 Thu 04/10/12
430 PCSR Chapter 7 update for PSOT details - Converge with ONR 21 days Fri 05/10/12 Fri 02/11/12
431 PCSR Chapter 7 update for PSOT details - Final issue 0 days Fri 02/11/12 Fri 02/11/12
432 PCSR Chapter 18 update for PSOT details - refers to Human Factor Time Schedule 235 days? Tue 10/01/12 Fri 30/11/12
433 D4.1.PCSR 18.1 UKEPR0002-181-I06 (Draft) 179 days? Tue 10/01/12 Thu 13/09/12
434 D4.1.ONR review 20 days Mon 17/09/12 Fri 12/10/12
435 D4.1.PCSR 18.1 UKEPR0002-181-06 (Final Issue) 35 days Mon 15/10/12 Fri 30/11/12
436 D4.1.Submission of final PCSR 18.1 UKEPR0002-181-06 0 days Fri 30/11/12 Fri 30/11/12
437 Action GI-UKEPR-CI06.08 - Response time 378 days Fri 03/06/11 Mon 12/11/12
438 Class 3 Terminal bus and Plant bus end-to-end response times 86 days Fri 03/06/11 Fri 30/09/11
439 Class 3 Terminal bus and Plant bus end-to-end response times - Issue to ONR 0 days Fri 30/09/11 Fri 30/09/11
440 Class 3 Terminal bus and Plant bus end-to-end response times - ONR review 60 days Mon 03/10/11 Fri 23/12/11
441 Class 3 Terminal bus and Plant bus end-to-end response times - Converge with ONR 21 days Mon 26/12/11 Mon 23/01/12
442 Class 3 Terminal bus and Plant bus end-to-end response times - Final issue 0 days Mon 23/01/12 Mon 23/01/12
443 UPDATE - Class 3 Terminal bus and Plant bus end-to-end response times 30 days Tue 12/06/12 Fri 20/07/12
444 Class 3 Terminal bus and Plant bus end-to-end response times - Issue to ONR 0 days Fri 20/07/12 Fri 20/07/12
445 Class 3 Terminal bus and Plant bus end-to-end response times - ONR review 60 days Mon 23/07/12 Fri 12/10/12
446 Class 3 Terminal bus and Plant bus end-to-end response times - Converge with ONR 21 days Mon 15/10/12 Mon 12/11/12
447 Class 3 Terminal bus and Plant bus end-to-end response times - Final issue 0 days Mon 12/11/12 Mon 12/11/12
448 Action GI-UKEPR-CI06.09 - Probabilistic claims for common C&I components 412 days Wed 04/05/11 Wed 28/11/12
449 Safety principles applied to the UK EPR I&C architecture in terms of the requirements for diversity and independence 74 days Wed 04/05/11 Mon 15/08/11
450 Safety principles applied to the UK EPR I&C architecture in terms of the requirements for diversity and independence - Issue to ONR 0 days Mon 15/08/11 Mon 15/08/11
451 Safety principles applied to the UK EPR I&C architecture in terms of the requirements for diversity and independence - ONR review 60 days Tue 16/08/11 Mon 07/11/11
452 Safety principles applied to the UK EPR I&C architecture in terms of the requirements for diversity and independence - Converge with ONR 21 days Tue 08/11/11 Tue 06/12/11
453 Safety principles applied to the UK EPR I&C architecture in terms of the requirements for diversity and independence - Final issue 0 days Tue 06/12/11 Tue 06/12/11
454 UPDATE - Safety principles applied to the UK EPR I&C architecture in terms of the requirements for diversity and independence 40 days Mon 21/05/12 Fri 13/07/12
455 Safety principles applied to the UK EPR I&C architecture in terms of the requirements for diversity and independence- Issue to ONR 0 days Fri 13/07/12 Fri 13/07/12
456 Safety principles applied to the UK EPR I&C architecture in terms of the requirements for diversity and independence - ONR review 55 days Sun 15/07/12 Thu 27/09/12
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ID Task Name Duration Start Finish

457 Safety principles applied to the UK EPR I&C architecture in terms of the requirements for diversity and independence - Converge with ONR 21 days Fri 28/09/12 Fri 26/10/12
458 Safety principles applied to the UK EPR I&C architecture in terms of the requirements for diversity and independence - Final issue 0 days Fri 26/10/12 Fri 26/10/12
459 Diversity criteria definition for sensors and sensor conditioning 50 days Mon 23/05/11 Sun 31/07/11
460 Diversity criteria definition for sensors and sensor conditioning - Issue to ONR 0 days Sun 31/07/11 Sun 31/07/11
461 Diversity criteria definition for sensors and sensor conditioning - ONR review 60 days Mon 01/08/11 Fri 21/10/11
462 Diversity criteria definition for sensors and sensor conditioning - Converge with ONR 21 days Mon 24/10/11 Mon 21/11/11
463 Diversity criteria definition for sensors and sensor conditioning - Final issue 0 days Mon 21/11/11 Mon 21/11/11
464 UPDATE - Diversity criteria definition for Priority Actuation Control (PAC) module 32 days Tue 12/06/12 Tue 24/07/12
465 Diversity criteria definition for Priority Actuation Control (PAC) module - Issue to ONR 0 days Tue 24/07/12 Tue 24/07/12
466 Diversity criteria definition for Priority Actuation Control (PAC) module - ONR review 60 days Wed 25/07/12 Tue 16/10/12
467 Diversity criteria definition for Priority Actuation Control (PAC) module - Converge with ONR 21 days Wed 17/10/12 Wed 14/11/12
468 Diversity criteria definition for Priority Actuation Control (PAC) module - Final issue 0 days Wed 14/11/12 Wed 14/11/12
469 Diversity implementation plan 45 days Thu 29/09/11 Wed 30/11/11
470 Diversity implementation plan - Issue to ONR 0 days Wed 30/11/11 Wed 30/11/11
471 Diversity implementation plan - ONR review 60 days Thu 01/12/11 Wed 22/02/12
472 Diversity implementation plan - Converge with ONR 21 days Thu 23/02/12 Thu 22/03/12
473 Diversity implementation plan - Final issue 0 days Thu 22/03/12 Thu 22/03/12
474 UPDATE - Diversity implementation plan 23 days Mon 03/09/12 Wed 03/10/12
475 Diversity implementation plan - Issue to ONR 0 days Wed 03/10/12 Wed 03/10/12
476 Diversity implementation plan - ONR review 30 days Thu 04/10/12 Wed 14/11/12
477 Diversity implementation plan - Converge with ONR 10 days Thu 15/11/12 Wed 28/11/12
478 Diversity implementation plan - Final issue 0 days Wed 28/11/12 Wed 28/11/12
479 NEW DOC - Diversity implentation plan for PACS and basis of substantiation 69 days Tue 01/05/12 Thu 02/08/12
480 Diversity implentation plan for PACS and basis of substantiation Issue to ONR 0 days Thu 02/08/12 Thu 02/08/12
481 Diversity implentation plan for PACS and basis of substantiation - ONR review 60 days Fri 03/08/12 Thu 25/10/12
482 Diversity implentation plan for PACS and basis of substantiation - convergence with ONR 21 days Fri 26/10/12 Fri 23/11/12
483 Diversity implentation plan for PACS and basis of substantiation  - Final issue 0 days Fri 23/11/12 Fri 23/11/12
484 Basis of substantiation for C&I components 33 days Wed 30/11/11 Sun 15/01/12
485 Basis of substantiation for C&I components - Issue to ONR 0 days Sun 15/01/12 Sun 15/01/12
486 Basis of substantiation for C&I components - ONR review 60 days Mon 16/01/12 Fri 06/04/12
487 Basis of substantiation for C&I components - Converge with ONR 21 days Mon 09/04/12 Mon 07/05/12
488 Basis of substantiation for C&I components - Final issue 0 days Mon 07/05/12 Mon 07/05/12
489 UPDATE - Basis of substantiation for C&I components 33 days Thu 12/07/12 Fri 24/08/12
490 Basis of substantiation for C&I components - Issue to ONR 0 days Fri 24/08/12 Fri 24/08/12
491 Basis of substantiation for C&I components - ONR review 50 days Mon 27/08/12 Fri 02/11/12
492 Basis of substantiation for C&I components - Converge with ONR 15 days Mon 05/11/12 Fri 23/11/12
493 Basis of substantiation for C&I components - Final issue 0 days Fri 23/11/12 Fri 23/11/12
494 PCSR Chapter 7 update for common component use or related design changes 30 days Mon 04/06/12 Fri 13/07/12
495 PCSR Chapter 7 update for common component use or related design changes - Issue to ONR 0 days Fri 13/07/12 Fri 13/07/12
496 PCSR Chapter 7 update for common component use or related design changes - ONR review 60 days Sun 15/07/12 Thu 04/10/12
497 PCSR Chapter 7 update for common component use or related design changes - Converge with ONR 21 days Fri 05/10/12 Fri 02/11/12
498 PCSR Chapter 7 update for common component use or related design changes - Final issue 0 days Fri 02/11/12 Fri 02/11/12
499
500 CC01 related 208 days Thu 16/02/12 Fri 30/11/12
501 UPDATE - ECEF091489 rev C - UK EPR GDA - Classification of I&C system features 97 days Thu 16/02/12 Fri 29/06/12
502 ECEF091489 rev C - UK EPR GDA - Classification of I&C system features - issue to ONR 0 days Fri 29/06/12 Fri 29/06/12
503 ECEF091489 rev C - UK EPR GDA - Classification of I&C system features - ONR review 60 days Mon 02/07/12 Thu 20/09/12
504 ECEF091489 rev C - UK EPR GDA - Classification of I&C system features - Convergence with ONR 21 days Fri 21/09/12 Fri 19/10/12
505 ECEF091489 rev C - UK EPR GDA - Classification of I&C system features - final issue 0 days Fri 19/10/12 Fri 19/10/12
506 UPDATE - PELA F DC 7 12.1004 rev B - "EPR overall I&C design process" 20 days Mon 18/06/12 Fri 13/07/12
507 PELA F DC 7 12.1004 rev B - "EPR overall I&C design process" - Issue to ONR 0 days Fri 13/07/12 Fri 13/07/12
508 PELA F DC 7 12.1004 rev B - "EPR overall I&C design process" - ONR review 60 days Sun 15/07/12 Thu 04/10/12
509 PELA F DC 7 12.1004 rev B - "EPR overall I&C design process" - Converge with ONR 21 days Fri 05/10/12 Fri 02/11/12
510 PELA F DC 7 12.1004 rev B - "EPR overall I&C design process"g - Final issue 0 days Fri 02/11/12 Fri 02/11/12
511 "Definition of I&C architecture design requirements in the UK context" 97 days Mon 26/03/12 Mon 06/08/12
512 "Definition of I&C architecture design requirements in the UK context" - issue to ONR 0 days Mon 06/08/12 Mon 06/08/12
513 "Definition of I&C architecture design requirements in the UK context" - ONR review 60 days Tue 07/08/12 Mon 29/10/12
514 "Definition of I&C architecture design requirements in the UK context"- Convergence with ONR 21 days Tue 30/10/12 Tue 27/11/12
515 "Definition of I&C architecture design requirements in the UK context" - final issue 0 days Tue 27/11/12 Tue 27/11/12
516 UPDATE - ECECC100831 rev B - Architecture of I&C Systems EPR UK: Design Principles and Defence in Depth 97 days Fri 20/04/12 Fri 31/08/12
517 ECECC100831 rev B - Architecture of I&C Systems EPR UK: Design Principles and Defence in Depth - issue to ONR 0 days Fri 31/08/12 Fri 31/08/12
518 ECECC100831 rev B - Architecture of I&C Systems EPR UK: Design Principles and Defence in Depth - ONR review 50 days Mon 03/09/12 Fri 09/11/12
519 ECECC100831 rev B - Architecture of I&C Systems EPR UK: Design Principles and Defence in Depth  - Convergence with ONR 15 days Mon 12/11/12 Fri 30/11/12
520 ECECC100831 rev B - Architecture of I&C Systems EPR UK: Design Principles and Defence in Depth - final issue 0 days Fri 30/11/12 Fri 30/11/12
521
522 I&C systems Design definition - mapping to IEC 61513 146 days Thu 03/05/12 Wed 21/11/12
523 NEW DOC - PS - Design definition  42 days Thu 03/05/12 Fri 29/06/12
524 PS - Design definition   - issued to ONR 0 days Fri 29/06/12 Fri 29/06/12
525 PS - Design definition   - ONR review 60 days Mon 02/07/12 Thu 20/09/12
526 PS - Design definition    - Converge with ONR 21 days Fri 21/09/12 Fri 19/10/12
527 PS - Design definition    - Final issue 0 days Fri 19/10/12 Fri 19/10/12
528 NEW DOC - SAS - Design definition  43 days Mon 04/06/12 Tue 31/07/12
529 SAS - Design definition   - issued to ONR 0 days Tue 31/07/12 Tue 31/07/12
530 SAS - Design definition   - ONR review 60 days Wed 01/08/12 Tue 23/10/12
531 SAS - Design definition    - Converge with ONR 21 days Wed 24/10/12 Wed 21/11/12
532 SAS - Design definition    - Final issue 0 days Wed 21/11/12 Wed 21/11/12
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ID Task Name Duration Start Finish

533 NEW DOC - description of the process that is followed for each of the six systems 43 days Mon 04/06/12 Tue 31/07/12
534 description of the process that is followed for each of the six systems - issued to ONR 0 days Tue 31/07/12 Tue 31/07/12
535 description of the process that is followed for each of the six systems  - ONR review 60 days Wed 01/08/12 Tue 23/10/12
536 description of the process that is followed for each of the six systems  - Convergence with ONR 21 days Wed 24/10/12 Wed 21/11/12
537 description of the process that is followed for each of the six systems  - Final issue 0 days Wed 21/11/12 Wed 21/11/12
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