
ID Task Name Duration Start Finish

1 Issue SI01 Action 1 Fracture Mechanics Analysis 337 days Mon 18/07/11 Fri 31/08/12
2 Task 1 ONR Assessment of Step 4 deliverables 245 days Mon 18/07/11 Fri 11/05/12
3 ONR Assessment of FMA Action deliverables 211 days Mon 18/07/11 Fri 30/03/12
4 ONR Assessment of Transient Definition 199 days Mon 01/08/11 Fri 30/03/12
5 RP responses to ONR Queries 245 days Mon 18/07/11 Fri 11/05/12
6 Task 2 Update of PCSR & Supporting Documents 148.43 days Mon 05/03/12 Fri 31/08/12
7 Preparation of draft PCSR sections, 5.4.1 57 days Mon 05/03/12 Fri 11/05/12
8 Preparation of draft PCSR sections,  5.4.4 57 days Mon 05/03/12 Fri 11/05/12
9 Submission  of advanced PCSR subchapters to ONR 0 days Fri 11/05/12 Fri 11/05/12

10 ONR Assessment of draft PCSR subchapters 46 days Fri 11/05/12 Fri 06/07/12
11 Preparation of final PCSR update integrating ONR comments 22 days Mon 06/08/12 Fri 31/08/12
12 Submission to ONR 0 days Fri 31/08/12 Fri 31/08/12
13 Preparation of updates to supporting document PEER-F 102070 59 days Mon 05/03/12 Tue 15/05/12
14 Transmission of supporting documents to ONR 0 days Tue 15/05/12 Tue 15/05/12
15 Task 3 Convergence meetings 0 days Wed 30/05/12 Wed 30/05/12
16 Convergence meeting 0 days Wed 30/05/12 Wed 30/05/12
17
18 Issue SI01 Action 2 Non Destructive testing  of MCL & DMW 359.86 days Mon 20/06/11 Fri 31/08/12
19 Task 1 Production of reports & ONR Assessment 270.71 days Mon 20/06/11 Tue 15/05/12
20 Preparation of MCL weld connection design basis report PEER-F DC 60A 65 days Mon 20/06/11 Tue 06/09/11
21 Submission of report to ONR 0 days Wed 07/09/11 Wed 07/09/11
22 Update MCL UT capability report PEEM-F 11.0505A 54 days Fri 01/07/11 Tue 06/09/11
23 Submission of report to ONR 0 days Wed 07/09/11 Wed 07/09/11
24 ONR Letter EPR70373R 0 days Fri 14/10/11 Fri 14/10/11
25 PEER-F DC 78 ALARP Justification 80 days Mon 07/11/11 Fri 10/02/12
26 Submission of report to ONR 0 days Fri 10/02/12 Fri 10/02/12
27 PEER-F DC 73 MCL Optimisation - U Leg Lowering Feasibility Studies 131 days Mon 05/09/11 Fri 10/02/12
28 Submission of report to ONR 0 days Fri 10/02/12 Fri 10/02/12
29 PEPR-F 11.1421 Intermediate Large Break LOCA Feasibility Study 131 days Mon 05/09/11 Fri 10/02/12
30 Submission of report to ONR 0 days Fri 10/02/12 Fri 10/02/12
31 Update MCL UT capability report PEEM-F 11.0505B 98 days Fri 14/10/11 Fri 10/02/12
32 Submission of report to ONR 0 days Fri 10/02/12 Fri 10/02/12
33 EFFQM/12.17004 B Test Report Ultrasonic Examiniation of SG safe-end NGT proces 91 days Mon 24/10/11 Fri 10/02/12
34 Submission of report to ONR 0 days Fri 10/02/12 Fri 10/02/12
35 TD/RB/REP069 Issue 1 - Capability of Ultrasonic Inspection Procedures 79 days Mon 07/11/11 Fri 10/02/12
36 Submission of report to ONR 0 days Fri 10/02/12 Fri 10/02/12
37 PEER-F DC 79 A MCL Optimisation - Counterbore Length Increase Feasibility Study 87 days Thu 27/10/11 Fri 10/02/12
38 Submission of report to ONR 0 days Fri 10/02/12 Fri 10/02/12
39 ONR assessment of deliverables 211 days Mon 18/07/11 Fri 30/03/12
40 RP response to ONR queries 133 days Mon 05/12/11 Tue 15/05/12
41 Task 2 Update of PCSR & Supporting Documents 148.14 days Mon 05/03/12 Fri 31/08/12
42 Preparation of draft update to PCSR Sub-chapter 5.3 section 7 59 days Mon 05/03/12 Tue 15/05/12
43 Preparation of draft update to PCSR Sub-chapter 5.4 section 2 59 days Mon 05/03/12 Tue 15/05/12
44 Preparation of draft update to PCSR Sub-chapter 5.4 section 3 59 days Mon 05/03/12 Tue 15/05/12
45 Preparation of draft update to PCSR Sub-chapter 17.5 section 3 59 days Mon 05/03/12 Tue 15/05/12
46 Submission  of advanced PCSR subchapters to ONR 0 days Tue 15/05/12 Tue 15/05/12
47 ONR Assessment 42 days Thu 17/05/12 Fri 06/07/12
48 Update following resolution of ONR comments 22 days Mon 06/08/12 Fri 31/08/12
49 Submission of final PCSR Sub-chapter 0 days Fri 31/08/12 Fri 31/08/12
50 Preparation of updates to supporting document PEER-F 102070, 59 days Mon 05/03/12 Tue 15/05/12
51 Transmission of supporting document - PEER-F 102070, 0 days Tue 15/05/12 Tue 15/05/12
52 Task 3 Convergence Meetings 0 days Wed 30/05/12 Wed 30/05/12
53 Final Convergence Meeting 0 days Wed 30/05/12 Wed 30/05/12
54
55 Issue SI01 Action 3 Non Destructive testing  of MSL 385.86 days Wed 08/06/11 Fri 21/09/12
56 Task 1 Production of reports & ONR Assessment 363.29 days Wed 08/06/11 Fri 24/08/12
57 Preparation of MSL UT capability report PEEM-F 11.0959 42 days Wed 08/06/11 Thu 28/07/11
58 Submission of report to ONR 0 days Fri 29/07/11 Fri 29/07/11
59 Preparation of MSL weld defect modelling Results Report PEEM-F 11.1602 73 days Mon 11/07/11 Thu 06/10/11
60 Submission of report to ONR 0 days Fri 07/10/11 Fri 07/10/11
61 Preparation of MSL weld defect modelling Study Report PEEM-F 11.1602 73 days Mon 11/07/11 Thu 06/10/11
62 Submission of report to ONR 0 days Fri 07/10/11 Fri 07/10/11
63 ONR assessment of deliverables 336 days Tue 12/07/11 Fri 24/08/12
64 RP response to ONR queries 336 days Tue 12/07/11 Fri 24/08/12
65 Update of MSL UT capability report PEEM-F 11.0959 for TQ1516 122 days Thu 10/11/11 Fri 06/04/12
66 Submission of report to ONR 0 days Fri 06/04/12 Fri 06/04/12
67 Update of MSL weld defect modelling Results Report PEEM-F 11.1602 for TQ1516 102 days Thu 10/11/11 Wed 14/03/12
68 Submission of report to ONR 0 days Wed 14/03/12 Wed 14/03/12
69 Update of MSL weld defect modelling Study Report PEEM-F 11.1602 for TQ1516 102 days Thu 10/11/11 Wed 14/03/12
70 Submission of report to ONR 0 days Wed 14/03/12 Wed 14/03/12
71 Preparation of Demonstration of Avoidance of Fracture for MSIV 40 days Thu 31/05/12 Wed 18/07/12
72 Submission of report to ONR 0 days Wed 18/07/12 Wed 18/07/12
73 Task 2 Update of PCSR & Supporting Documents 165.29 days Mon 05/03/12 Fri 21/09/12
74 Preparation of draft update to PCSR Sub-chapter 10.3 section 7 59 days Mon 05/03/12 Tue 15/05/12
75 Transmission to ONR 0 days Tue 15/05/12 Tue 15/05/12
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ID Task Name Duration Start Finish

76 Revision of draft update to PCSR Sub-chapter 10.3 section 7 MSIV 22 days Mon 06/08/12 Fri 31/08/12
77 Preparation of draft update to PCSR Sub-chapter 3.1 section 1 MSIV 22 days Mon 06/08/12 Fri 31/08/12
78 Preparation of draft update to PCSR Sub-chapter 3.4 section 0 MSIV 22 days Mon 06/08/12 Fri 31/08/12
79 Transmission to ONR 0 days Fri 31/08/12 Fri 31/08/12
80 ONR Assessment 84 days Wed 30/05/12 Mon 10/09/12
81 Update following resolution of ONR comments 10 days Tue 11/09/12 Fri 21/09/12
82 Submission of Final PCSR Sub-chapter 0 days Fri 21/09/12 Fri 21/09/12
83 Preparation of updates to supporting document PEER-F 102070 59 days Mon 05/03/12 Tue 15/05/12
84 Transmission of supporting document - PEER-F 102070 0 days Tue 15/05/12 Tue 15/05/12
85 Update of PEER-F 102070 MSIV 22 days Mon 06/08/12 Fri 31/08/12
86 Transmission of supporting documents MSIV 0 days Fri 31/08/12 Fri 31/08/12
87 Preparation of ENSNDR090183 MSIV 31 days Mon 11/06/12 Wed 18/07/12
88 Transmission of supporting documents MSIV 0 days Wed 18/07/12 Wed 18/07/12
89 Task 3 Convergence Meetings 82.14 days Wed 30/05/12 Thu 06/09/12
90 Convergence Meeting 0 days Wed 30/05/12 Wed 30/05/12
91 Final Convergence Meeting 0 days Thu 06/09/12 Thu 06/09/12
92
93 Issue SI01 Action 4 Non Destructive testing  of RCP Repair welds 365.57 days Mon 13/06/11 Fri 31/08/12
94 Task 1 Production of reports & ONR Assessment 273.57 days Mon 13/06/11 Fri 11/05/12
95 Preparation of RCP NDT Test report  EFFQM 10.17210 24 days Mon 13/06/11 Tue 12/07/11
96 Submission of report to ONR 0 days Tue 12/07/11 Tue 12/07/11
97 Update of RCP NDT Report PEEM-F 10.2218 38 days Mon 01/08/11 Thu 15/09/11
98 Submission of report to ONR 0 days Thu 15/09/11 Thu 15/09/11
99 ONR assessment of deliverables 211 days Mon 18/07/11 Fri 30/03/12

100 RP response to ONR queries 245 days Mon 18/07/11 Fri 11/05/12
101 Update of RCP NDT Test report  EFFQM 10.17210 for TQ1464 68 days Mon 25/07/11 Fri 14/10/11
102 Submission of report to ONR 0 days Fri 14/10/11 Fri 14/10/11
103 Task 2 Update of PCSR & Supporting Documents 148.43 days Mon 05/03/12 Fri 31/08/12
104 Preparation of draft update to PCSR Sub-chapter 5.4 section 1 59 days Mon 05/03/12 Tue 15/05/12
105 Transmission to ONR 0 days Tue 15/05/12 Tue 15/05/12
106 ONR Assessment 41 days Fri 18/05/12 Fri 06/07/12
107 Update following resolution of ONR comments 28 days Mon 30/07/12 Fri 31/08/12
108 Submission of updated PCSR Sub-chapter 0 days Fri 31/08/12 Fri 31/08/12
109 Preparation of updates to supporting document PEER-F 102070 59 days Mon 05/03/12 Tue 15/05/12
110 Transmission of supporting document - PEER-F 102070 0 days Tue 15/05/12 Tue 15/05/12
111 Task 3 Convergence Meetings 0 days Wed 30/05/12 Wed 30/05/12
112 Convergence Meeting 0 days Wed 30/05/12 Wed 30/05/12
113
114 Issue SI01 Action 5  FMA & NDT of RCP flywheel 359.71 days Mon 20/06/11 Fri 31/08/12
115 Task 1 Production of reports & ONR Assessment 268.29 days Mon 20/06/11 Fri 11/05/12
116 Update of RCP flywheel FMA report PEER-F 10.1674 58 days Mon 20/06/11 Mon 29/08/11
117 Submission of report to ONR 0 days Tue 30/08/11 Tue 30/08/11
118 Update of RCP flywheel NDT report PEEO-F 10.0715 32 days Thu 21/07/11 Mon 29/08/11
119 Submission of report to ONR 0 days Tue 30/08/11 Tue 30/08/11
120 Preparation of RCP flywheel ISI principles report ECEMA111847 52 days Mon 27/06/11 Mon 29/08/11
121 Submission of report to ONR 0 days Tue 30/08/11 Tue 30/08/11
122 ONR assessment of deliverables 190 days Thu 11/08/11 Fri 30/03/12
123 RP response to ONR queries 225 days Thu 11/08/11 Fri 11/05/12
124 Update of RCP flywheel FMA report PEER-F 10.1674 for TQ1477 81 days Fri 02/09/11 Fri 09/12/11
125 Submission of report to ONR 0 days Fri 09/12/11 Fri 09/12/11
126 Update of RCP flywheel NDT report PEEO-F 10.0715 for TQ1477 81 days Fri 02/09/11 Fri 09/12/11
127 Submission of report to ONR 0 days Fri 09/12/11 Fri 09/12/11
128 Task 2 Update of PCSR & Supporting Documents 148.43 days Mon 05/03/12 Fri 31/08/12
129 Preparation of draft update to PCSR Sub-chapter 5.4 section 1 59 days Mon 05/03/12 Tue 15/05/12
130 Transmission to ONR 0 days Tue 15/05/12 Tue 15/05/12
131 ONR Assessment 44 days Tue 15/05/12 Fri 06/07/12
132 Update following resolution of ONR comments 22 days Mon 06/08/12 Fri 31/08/12
133 Submission of updated PCSR Sub-chapter 0 days Fri 31/08/12 Fri 31/08/12
134 Preparation of updates to supporting document PEER-F 102070, if required 59 days Mon 05/03/12 Tue 15/05/12
135 Transmission of supporting document - PEER-F 102070, if required 0 days Tue 15/05/12 Tue 15/05/12
136 Task 3 Convergence Meetings 0 days Wed 30/05/12 Wed 30/05/12
137 Convergence Meeting 0 days Wed 30/05/12 Wed 30/05/12
138
139 Issue SI01 Action 6 Prototype Application NDT technical Justification 245.71 days Wed 03/08/11 Wed 30/05/12
140 Task 1 Production of reports & ONR Assessment 231.14 days Wed 03/08/11 Fri 11/05/12
141 Update of NDT Technical Justification report  PEEM-F 10.2217 56 days Wed 03/08/11 Tue 11/10/11
142 Submission of report to ONR 0 days Wed 12/10/11 Wed 12/10/11
143 ONR assessment of deliverables 148 days Mon 03/10/11 Fri 30/03/12
144 RP response to ONR queries 182 days Mon 03/10/11 Fri 11/05/12
145 Task 2 Update of PCSR & Supporting Documents 59 days Mon 05/03/12 Tue 15/05/12
146 Preparation of updates to supporting document PEER-F 102070 59 days Mon 05/03/12 Tue 15/05/12
147 Transmission of supporting document - PEER-F 102070 0 days Tue 15/05/12 Tue 15/05/12
148 Task 3 Convergence Meetings 0 days Wed 30/05/12 Wed 30/05/12
149 Task 3 Convergence Meeting 0 days Wed 30/05/12 Wed 30/05/12
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ID Task Name Duration Start Finish

151 Issue SI01 Action 7 Non Destructive testing  of MCL & DMW 369 days Wed 08/06/11 Fri 31/08/12
152 Task 1 Production of reports & ONR Assessment 279 days Wed 08/06/11 Tue 15/05/12
153 Preparation of MCL weld connection design basis report PEER-F DC 60A 65 days Mon 20/06/11 Tue 06/09/11
154 Submission of report to ONR 0 days Wed 07/09/11 Wed 07/09/11
155 Update MCL UT capability report PEEM-F 11.0505A 54 days Fri 01/07/11 Tue 06/09/11
156 Submission of report to ONR 0 days Wed 07/09/11 Wed 07/09/11
157 ONR Letter EPR70373R 0 days Fri 14/10/11 Fri 14/10/11
158 PEER-F DC 78 ALARP Justification 80 days Mon 07/11/11 Fri 10/02/12
159 Submission of report to ONR 0 days Fri 10/02/12 Fri 10/02/12
160 PEER-F DC 73 MCL Optimisation - U Leg Lowering Feasibility Studies 131 days Mon 05/09/11 Fri 10/02/12
161 Submission of report to ONR 0 days Fri 10/02/12 Fri 10/02/12
162 PEPR-F 11.1421 Intermediate Large Break LOCA Feasibility Study 131 days Mon 05/09/11 Fri 10/02/12
163 Submission of report to ONR 0 days Fri 10/02/12 Fri 10/02/12
164 Update MCL UT capability report PEEM-F 11.0505B 98 days Fri 14/10/11 Fri 10/02/12
165 Submission of report to ONR 0 days Fri 10/02/12 Fri 10/02/12
166 EFFQM/12.17004 B Test Report Ultrasonic Examiniation of SG safe-end NGT proces 91 days Mon 24/10/11 Fri 10/02/12
167 Submission of report to ONR 0 days Fri 10/02/12 Fri 10/02/12
168 TD/RB/REP069 Issue 1 - Capability of Ultrasonic Inspection Procedures 79 days Mon 07/11/11 Fri 10/02/12
169 Submission of report to ONR 0 days Fri 10/02/12 Fri 10/02/12
170 PEER-F DC 79 A MCL Optimisation - Counterbore Length Increase Feasibility Study 87 days Thu 27/10/11 Fri 10/02/12
171 Submission of report to ONR 0 days Fri 10/02/12 Fri 10/02/12
172 Preparation of MSL UT capability report PEEM-F 11.0959 42 days Wed 08/06/11 Thu 28/07/11
173 Submission of report to ONR 0 days Fri 29/07/11 Fri 29/07/11
174 ONR assessment of deliverables 211 days Mon 18/07/11 Fri 30/03/12
175 RP response to ONR queries 247 days Mon 18/07/11 Tue 15/05/12
176 Update of MSL UT capability report PEEM-F 11.0959 for TQ1516 122 days Thu 10/11/11 Fri 06/04/12
177 Submission of report to ONR 0 days Fri 06/04/12 Fri 06/04/12
178 Task 2 Update of PCSR & Supporting Documents 148.43 days Mon 05/03/12 Fri 31/08/12
179 Preparation of draft update to PCSR Sub-chapter 5.2 section 5 59 days Mon 05/03/12 Tue 15/05/12
180 Preparation of draft update to PCSR Sub-chapter 5.3 section 7 59 days Mon 05/03/12 Tue 15/05/12
181 Preparation of draft update to PCSR Sub-chapter 5.4 section 2 59 days Mon 05/03/12 Tue 15/05/12
182 Preparation of draft update to PCSR Sub-chapter 5.4 section 3 59 days Mon 05/03/12 Tue 15/05/12
183 Preparation of draft update to PCSR Sub-chapter 17.5 section 3 59 days Mon 05/03/12 Tue 15/05/12
184 Preparation of draft update to PCSR Sub-chapter 10.3 section 6 59 days Mon 05/03/12 Tue 15/05/12
185 Transmission to ONR 0 days Tue 15/05/12 Tue 15/05/12
186 ONR Assessment 42 days Thu 17/05/12 Fri 06/07/12
187 Update following resolution of ONR comments 22 days Mon 06/08/12 Fri 31/08/12
188 Submission of updated PCSR Sub-chapter 0 days Fri 31/08/12 Fri 31/08/12
189 Preparation of updates to supporting document PEER-F 102070 59 days Mon 05/03/12 Tue 15/05/12
190 Transmission of supporting document - PEER-F 102070 0 days Tue 15/05/12 Tue 15/05/12
191 Task 3 Convergence Meetings 190.86 days Mon 10/10/11 Wed 30/05/12
192 Technical Review Meeting 0 days Mon 10/10/11 Mon 10/10/11
193 Technical Review Meeting 0 days Tue 10/01/12 Tue 10/01/12
194  Convergence Meeting 0 days Wed 30/05/12 Wed 30/05/12
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