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Hitachi-GE Nuclear Energy, Ltd. 

UK ABWR GENERIC DESIGN ASSESSMENT 
Resolution Plan for RO-ABWR-0034 

 
Demonstrating the inclusion of a ‘bottom drain line’ in the UK ABWR 

design achieves inherent safety and reduces risks SFAIRP 
 

RO TITLE:  Demonstrating the inclusion of a ‘bottom drain line’ in the UK ABWR 
design achieves inherent safety and reduces risks SFAIRP 

REVISION : 1 

Overall RO Closure Date (Planned): 31 March 2017 

REFERENCE DOCUMENTATION RELATED TO REGULATORY OBSERVATION  
Regulatory Queries  RQ-ABWR-0082 

Linked ROs - 

Other Documentation  - 

 

Scope of work :  
Background 
Rev. 0 
The UK ABWR currently includes a design feature referred to as the ‘bottom drain line’. The line is located at 
the bottom of the RPV and is connected to the CUW, as depicted in Figure 1 below as the line appearing as an 
arrow at the bottom of the RPV: 
 

 
Figure 1: Depiction of the CUW for UK ABWR [Ref-0-3] 
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During Step 2 of GDA of UK ABWR, RQ-ABWR-0082 was raised in the reactor chemistry area which 
requested Hitachi-GE to explain: 
 

o What the function(s) of the ‘bottom drain line’ in the UK ABWR design is(are), and based on their 
response to question 1, to provide: 

o A justification that the presence of a ‘bottom drain line’ in the UK ABWR design reduces risks 
SFAIRP. 

 
The reason for this RQ was that ONR understood that the drain line is a significant contributor to operator dose 
during outages, and at that time Hitachi-GE were considering material changes to this line as a measure to 
mitigate the dose. 
 
Hitachi-GE provided a response to RQ-ABWR-0082 during Step 2. The underlying reasons given for inclusion 
of this feature in the design relate to corrosion product accumulation and thermal effects in the RPV. During the 
close-out of the reactor chemistry Step 2 assessment, ONR accepted Hitachi-GE’s response to RQ-ABWR-0082 
as being commensurate with the level of detail and justification expected at that stage of the GDA process, but 
informed Hitachi-GE the inclusion of a ‘bottom drain line’ in the UK ABWR design would be subject to further 
regulatory scrutiny as GDA progressed. 
 
ONR has subsequently undertaken further assessment work related to this aspect of the design, the outcome of 
which confirms that such features are significant sources of dose and also challenges the reasons originally put 
forward for the inclusion of the ‘bottom drain line’ for UK ABWR. In summary, ONR has found that: 
 

a. All German Boiling Water Reactors (BWRs) have permanently closed the drain openings at the RPV 
bottom [Ref-0-4]; 

b. All Swedish BWRs that were originally designed with a ‘bottom drain line’ have now permanently closed 
them, principally because; 

 
o Operating Experience Feedback (OPEX) has shown the line was not required in practice and was a large 

contributor to worker dose uptake during the outage; 
o The line was originally intended to drain CRUD (Chalk River Un-identified Deposit) which may 

accumulate in the bottom of the RPV, but OPEX showed CRUD accumulation did not prove 
problematic [Ref-0-5]. 

 
c. The design of all Swedish internally pumped BWR plants (similar to the UK ABWR design) does not 

include a ‘bottom drain line’ [Ref-0-5]; 
d. Some BWRs in the United States of America (USA) have also permanently closed the drain openings at the 

RPV bottom; 
e. Water chemistry control for the UK ABWR is claimed to minimise the formation of CRUD [Ref-0-6].  

 
This RO has therefore been raised to make clear ONR’s expectations regarding Hitachi-GE’s justification for the 
inclusion of a ‘bottom drain line’ in the UK ABWR, specifically whether this achieves an inherently safe design 
which avoids radiological hazards rather than controlling them, and whether its presence reduces risks SFAIRP. 
 
REGULATORY EXPECTATIONS. 
 
One of the main sources of standards and guidance ONR use in assessing the UK ABWR are the Safety 
Assessment Principles (SAPs) [Ref-0-7].  
 
As outlined in SAP EKP.1, the engineering key principle covering inherent safety, ONR’s preference is for an 
inherently safe design, which avoids radiological hazards rather than controlling them. The application of this 
principle is particularly important for a new facility at the design stage.  
 
ONR expect Hitachi-GE to provide a robust demonstration that the inclusion of a ‘bottom drain line’ in the UK 
ABWR design achieves inherent safety and reduces risks SFAIRP. ONR expect first and foremost, the safest 
option to be selected, unless it can be shown it is not reasonably practicable for that option to be implemented. 
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Description of work:  

Rev. 0 
Hitachi-GE is going to review and re-organise the overall ALARP justification process for the BDL with the 
following Recovery Actions (RAs).  
Corresponds to RO-ABWR-0034, HGNE has established an RO action which consists of four sub-actions 
described below; 
 
Action # 1: 
Sub Action # 1-1 : Fact Finding 
Hitachi-GE will organise the fact of RPV bottom drain line (BDL) especially the ones listed below; 
 Detail design description of the BDL 
 Safety function of the BDL 

ONR would expect Hitachi-GE to demonstrate: 
 

• whether other options have been considered; 
• to identify and document those options; 
• to provide robust evidence of the criteria used in decision making and option selection, and; 
• to provide evidence of gross disproportion in terms of cost (time, trouble or money) for options not 

selected.   
 
In order to be able to undertake the above demonstration ONR would expect Hitachi-GE to: 
 

• Take account of all relevant, Worldwide OPEX, regarding the purpose and function of the ‘bottom drain 
line’ in other BWRs; 

• Clearly state the applicability, or otherwise, of the above Worldwide OPEX to the UK ABWR design; 
• Clearly state all of the operational and safety functions of the ‘bottom drain line’ in the UK ABWR, 

including the consequences for its removal; 
• Take due account of the claims being made on water chemistry control, or in other technical areas, for UK 

ABWR; 
• Provide supporting evidence to demonstrate that the selected option has reduced risks SFAIRP. 

 
Although this RO has been raised by the reactor chemistry topic, ONR’s Radiation Protection (RP) discipline 
will lead the assessment of the response, with support from reactor chemistry and structural integrity, as required 
and as a minimum. ONR expect a similar coordinated approach to be adopted by Hitachi-GE in response to this 
RO. 
 
Rev. 1 
The ALARP justification document, SE-GD-0241 [Ref-1-3], was submitted along with a step-by-step approach 
described in the Resolution Plan [Ref-1-2]. The following summarises the recent interactions with ONR: 
 Revision 0 was submitted in March 2015 and described the BDL design. 
 Revision 1 was submitted in May 2015 and included the ALARP justification of the BDL design for the UK 

ABWR. 
 A discussion was held between ONR and Hitachi-GE on Rev.1 of the ALARP report [Ref-1-3] during a L-4 

video conference on 12th of June 2015 where the ONR suggested several improvements for consideration. 
 Hitachi-GE received the ONR formal comments on Rev 1 of the report by letter (REG-HGNE-0096R) 

[Ref-1-4]. 
 ONR and Hitachi-GE discussed this RO-34 at the Reactor Chemistry L-4 video conference on 14th July 

2015. Hitachi-GE understands the gap between what has been included in the reports compared to the ONR 
expectations. 

This updated resolution plan is provided to describe the proposed recovery plan from Hitachi-GE in response to 
REG-HGNE-0096R 
[Ref-1-4]. 
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 Faults and Hazards caused by the BDL and their consequences 
 Role of the BDL in the decommissioning work  
 Dose impact from the BDL 
 World wide Operation Experiences (OPEX) (if it is available) 
 Pros and Cons in two cases, one is the case in which the BDL exists, and the other is the case in which it is 

removed. 
 Commercial, performance and construction function of the BDL (not indispensable) 
 
Resolution Date: 

Sub action 1-1: 31st March 2015 
 
 
Sub Action # 1-2 :Consideration of alternatives 
Hitatchi-GE will consider the alternatives for the BDL removed case 

 List up alternatives for each function of the BDL 
 Assess the feasibility of each alternative 

 
Resolution Date: 

Sub action 1-2: 29th May 2015 
 
 
Sub Action # 1-3 : Design and management optimisation to reduce the amount of dose caused by the BDL 
Hitachi-GE will consider the countermeasures to reduce the impact of crud and amount of dose caused by the 
BDL for the BDL existing/removed case from material, reactor chemistry, piping route, shielding, maintenance 
view. 
 Methods to reduce the amount of crud 
 Methods to reduce dose rate of the BDL area and work time 
 Other methods to reduce the amount of dose 

 
Resolution Date: 

Sub action 1-3: 29th May 2015 
 
 
Sub Action # 1-4 : ALARP/SFAIRP assessment, conclusion 
Hitachi-GE will assess the BDL design under consideration of Action 1 to 3 from ALARP/SFAIRP view 
 Conclusion whether to remove the BDL or not 
 If necessary, establish design change or maintenance procedure change recommendation 

 
Resolution Date: 
Sub action 1-4: 29th May 2015 
 
 
Rev. 1  
Following Recovery Actions will be taken to provide further information for the safety assessment of the BDL. 
 
RA1: List the BDL related functions 
The current ALARP justification document [Ref-1-3] describes the BDL related functions within the constraints 
of the current design (i.e. with the BDL in place). Hitachi-GE will undertake additional activities to underpin the 
ALARP study for the BD, such as, a review of the functions, the links to the High level Claims and links to other 
disciplines in GDA.  
 
RA2: Set criteria on ALARP evaluation 
Hitachi-GE will review and confirm the criteria or risk indicator used to undertake the BDL ALARP study to 
ensure it is comprehensive and consistent with the Hitachi-GE ALARP methodology document [Ref-1-5].  
 
RA3: List design options for each function 
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Hitachi-GE will undertake a further review of Worldwide OPEX in order to ensure all design options are 
included within the study. Although the majority of BWRs in the world have a BDL, Hitachi-GE is aware that 
BWRs without a BDL exist in Europe (e.g. Sweden) Hitachi-GE will include these alternate options within the 
ALARP study.  
 
RA4: Option study 
On the basis that new and revised information will have been developed in RA1 to 3, the optioneering study will 
be revisited in order to ensure all aspects (e.g. functions and design options) are considered.  
 
RA5: ALARP justification 
Following the options study, the chosen design option will be reviewed to confirm overall risks has been reduced 
SFAIRP with a comparison to Worldwide OPEX, 
 
Timeline 
The updated timeline is provided as the chart of Table-1. Interaction meeting will be undertaken at the end of 
each RA. 

 
 

 

Programme Milestones/ Schedule: 

Rev. 0 and 1 
See attached Gantt Chart (Table 1). 

 

Reference: 

Summary of impact on GDA submissions: 

           

GDA Submission Document Submission Date to ONR 

ALARP Consideration on RPV 
Bottom Drain Line 

(GA91-9201-0003-00523) Rev.0, 31st Mar 2015, Action #1-1

ALARP Consideration on RPV 
Bottom Drain Line 

(GA91-9201-0003-00523) Rev.1, 29st May 2015, Action #1-2 
to #1-4 

PCSR chapter 7 (Internal Hazard) (GA91-9201-0001-00007) Rev.B, 23rd Aug 2015 (if necessary)
PCSR chapter 8 (Structural Integrity) (GA91-9201-0001-00008) Rev.B, 23rd Aug 2015 (if necessary)
PCSR chapter 12 (Reactor Coolant 
Systems, Reactivity Control Systems 
and Associated Systems) 

(GA91-9201-0001-00012) Rev.B, 23rd Aug 2015 (if necessary)

PCSR chapter 14 (Control and 
Instrumental) 

(GA91-9201-0001-00014) Rev.B, 23rd Aug 2015 (if necessary)

PCSR chapter 20 (Radiation Protection)  (GA91-9201-0001-00020) Rev.B, 23rd Aug 2015 (if necessary)
PCSR chapter 23 (Reactor Chemistry)  (GA91-9201-0001-00023) Rev.B, 23rd Aug 2015 (if necessary)
PCSR chapter 24 (Design Basis 
Analysis) 

(GA91-9201-0001-00024) Rev.B, 23rd Aug 2015 (if necessary)

PCSR chapter 25 (Probabillistic Safety 
Analysis) 

(GA91-9201-0001-00025) Rev.B, 23rd Aug 2015 (if necessary)

PCSR chapter 28 (ALARP Evaluation) (GA91-9201-0001-00028) Rev.B, 23rd Aug 2015 (if necessary)
PCSR chapter 31 (Decommissioning) (GA91-9201-0001-00031) Rev.B, 23rd Aug 2015 (if necessary)
Basis of Safety Cases on Reactor Water 
Clean-up System 

(GA91-9201-0002-00014) Rev.1, 23rd Aug 2015 (if necessary)
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[Ref-0-1] Office for Nuclear Regulation, “GDA Regulatory Query RQ-ABWR-0082 - RPV Bottom Drain 
Line”, March 2014. 

[Ref-0-2] Hitachi-GE Nuclear Energy, Ltd., “UK ABWR GDA - Reactor water clean-up system design: RPV 
Bottom Drain Line (response to RQ-ABWR-0082)”, GA91-9201-0003-00100(SE-GD-0096) rev. 0, 
May 2014. 

[Ref-0-3] Hitachi-GE Nuclear Energy, Ltd., “UK ABWR GDA - ABWR General Description”, GA91-9901-
0032-00001(XE-GD-0126) , revision 1, Dec 2013. 

[Ref-0-4] GRS, “Compilation of Boiling Water Reactors (BWR) operational experience (OpEx) to inform 
ONR’s ABWR GDA assessment work during GDA - Final Report”, July 2014. 

[Ref-0-5] Office for Nuclear Regulation, “ONR-GDA-CR-14-202 - Level 4 Information Exchange Meeting 
with the Swedish Nuclear Safety Regulator (SSM) and Swedish Utilities on Boiling Water Reactor 
(BWR) Chemistry and Design”, November 2014. 

[Ref-0-6] Hitachi-GE Nuclear Energy, Ltd., “UK ABWR GDA - Preliminary Safety Report on Reactor 
Chemistry”, GA91-9901-0041-00001(XE-GD-0152), Revision B, May 2014. 

[Ref-0-7] Office for Nuclear Regulation, “Safety Assessment Principles for Nuclear Facilities 2014 Edition”, 
Revision 0. 

[Ref-1-1] Office for Nuclear Regulation, “Demonstrating the inclusion of a ‘bottom drain line’ in UK ABWR 
design achieves inherent safety and reduces risks SFAIRP” (Regulatory Observation, RO-ABWR-
0034, December 2014) 

[Ref-1-2] Hitachi-GE Nuclear Energy, Ltd., “Resolution Plan for RO-ABWR-0034 “Demonstrating the 
inclusion of a ‘bottom drain line’ in UK ABWR design achieves inherent safety and reduces risks 
SFAIRP”,  GA91-9201-0004-00036 (XE-GD-0306) rev. 0, February 2015. 

[Ref-1-3] Hitachi-GE Nuclear Energy, “ALARP Consideration on RPV Bottom Drain Line”, GA-91-9201-
0003-00523(SE-GD-0241) rev. 0 and 1, March 2015 (rev. 0) and May 2015 (rev. 1).  

[Ref-1-4] Office for Nuclear Regulation, Ltd., “Response to Regulatory Observation RO-ABWR-0034 and 
associated Regulatory Observation Action 1”, REG-HGNE-0096R, July 2015. 

[Ref-1-5] Hitachi-GE Nuclear Energy, Ltd., “GDA ALARP methodology”, GA10-0511-0004-00001 (XD-GD-
0037) rev. 1, November 2015. 
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Table 1 RO-ABWR-0034 Gantt Chart 
  

2014

Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar

Level Action Title Start Finish

1 Regulator's issue of RO
1.1 ONR issue RO 16-Dec-14 16-Dec-14
1.2 Hitachi-GE acknowledge RO & issue Resolution Plan 16-Dec-14 06-Feb-15
1.3 Regulator's confirm credibility of Resolution Plan 06-Feb-15 23-Feb-15
1.4 Regulator's publish RO and Resolution Plan 23-Feb-15 27-Feb-15

2 Preparation of Submissions and Closure of RO Actions
2.1 ROA1 02-Feb-15 29-May-15
2.1.1 Sub Action 1-1 (Fact Finding) 02-Feb-15 31-Mar-15
2.1.2 Sub Action 1-2 (Alternative consideration) 01-Apr-15 29-May-15
2.1.3 Sub Action 1-3 (Method consideration of reducing dose) 01-Apr-15 29-May-15
2.1.4 Sub Action 1-4 (ALARP/SFAIRP evaluation) 01-Apr-15 29-May-15
2.2 RAs
2.2.1 RA1 List the BDL related functions 15-Aug-15 31-Oct-15
2.2.2 RA2 Set criteria 01-Sep-15 30-Nov-15
2.2.3 RA3 List options 15-Aug-15 12-Feb-16
2.2.4 RA4 Option study 12-Feb-16 13-May-16
2.2.5 RA5 ALARP justification 13-May-16 10-Jun-16
2.2.6 RA6 Topic report provision 10-Jun-16 05-Aug-16

3 Regulator's Closure of RO
3.1  Regulator's Assessment for ROA1 01-Jun-15 15-Aug-15
3.2  Regulator's Assessment for RAs 05-Aug-16 31-Mar-17
3.3  Regulator's publication of RO closure letter 31-Mar-17 31-Mar-17

2017UK ABWR Resolution Plan for RO-ABWR-0034
"Demonstrating the inclusion of a 'bottom drain line' in the UK ABWR design achieves inherent safety
and reduce risks SFAIRP"

2015 2016

 
 


